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Overview of CBP Fence and Roads  
Wednesday, November 22, 2016 

3:30 PM EST 
Ronald Reagan Building 4.4A Commissioner’s Small Conference Room  

 
Overview: 
• CBP Commissioner, CBP Enterprise Services’ Office of Facilities and Asset Management 

(OFAM), Office of Chief Counsel (OCC), and U.S. Border Patrol (USBP) Discussion: 
Overview of CBP Fence and Roads  

• Overall Goal: Provide CBP Leadership with a better understanding of existing fence and road 
mileage, estimated cost to construct and maintain fence and roads, estimated fence and road 
construction schedules, fence and road construction enablers, and proposed fence and road 
requirements.  

• Participants.  You will be meeting with Assistant Commissioner McAleenan, Chief  
Executive Assistant Commissioner Alles, Assistant Commissioner Borkowski, Assistant 
Commissioner Calvo, and Executive Assistant Commissioner Vitiello. A full list of 
participants is below. 

 
Discussion Points:  
• As of FY 2015, CBP completed 654 miles of pedestrian and vehicle fence. This total also 

includes the replacement of legacy fence in Arizona and New Mexico.  
• USBP identified the following new primary and secondary pedestrian fence, replacement 

pedestrian fence, vehicle fence, construction of new roads, and maintenance and repair of 
existing roads.  

• Approximately
• Approximately
• Approximately
• Approximately
• Approximately
• Approximately
 Unconstrained operational need at the beginning of the planning process does not 

necessarily reflect the feasibility of the ultimate execution of those needs. These miles do 
not reflect the critical need nor do they reflect alternate enforcement solutions. Estimated 
new fence and roads cost is approximately with an annual reoccurring cost 
of approximately

 
Watch Out For/ If Asked:  
• Q: Is CBP building more fence, what is the status of ongoing construction? 

A: At present, CBP has completed all new fence construction requirements identified by 
USBP. However, CBP is in the process of completing three legacy fence replacement 
projects: 
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• Q: If USBP does identify new fence requirements for funding, what are the key enablers to 
expeditiously completing fence construction? 
A:  









 
Background:  
• CBP is responsible for sustaining the Tactical Infrastructure (TI) “fence” portfolio, which 

includes border fence and gates, roads and bridges, drainage structures and grates, lighting 
and electrical components, and vegetation and debris removal in support of USBP.  

• The Tactical Infrastructure Program was established in 2007 to oversee the construction and 
maintenance of the pedestrian and vehicle fence. Since that TI, the PMO’s primary purpose 
has expanded to include all other components of the TI portfolio referenced above.  

• Currently, CBP has approximately  miles of primary fence,  miles of secondary fence 
and  miles of tertiary fence. Current pedestrian fence includes a mixture of legacy fence 
designs such as landing mat, newer designs including welded wire mesh, fence on levee (also 
known as levee wall) and the preferred bollard fence design. Current vehicle fence includes 
primarily post on rail and normandy designs. 
 

TABLE 1 – Primary, Secondary, and Tertiary Fence  
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• Today, CBP focuses its efforts on executing timely maintenance and repair of deployed 

TI assets and replacing existing legacy fence, in addition to preparing to deploy any 
potential new fence requirements if funding is appropriated.  

 
PRESS: (CLOSED)  
 
CBP/OPA Services Required: N/A  
 
ATTACHMENTS:  (Please use bullets rather than numbers or letters) 
• Briefing Materials  
 
PARTICIPANTS:  
CBP 
Kevin K. McAleenan, Deputy Commissioner, Office of the Commissioner  
Randolph Alles, Assistant Commissioner, Air and Marine Operations  
Mark Borkowski, Assistant Commissioner, Office of Innovation, Technology, and Acquisition  
Tobin Ruff, Assistant Commissioner, Office of Acquisition  

 Chief, U.S. Border Patrol  
Ronald Vitiello, Deputy Chief, U.S. Border Patrol   
Karl Calvo, Assistant Commissioner, Office of Facilities and Asset Management  

 Chief of Staff, Office of Facilities and Asset Management  
, Director, Border Patrol and Air and Marine Program Management Office  

Carla Provost, Deputy Assistant Commissioner, Internal Affairs  
Senior Attorney, Office of Chief Counsel  
 Associate Chief Counsel, Office of Chief Counsel  

 
Staff Responsible for Briefing Memo:   

, Director, Border Patrol & Air and Marine Program Management Office 
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Office of Facilities and Asset Management

Overview of CBP Fence and Roads

CBP Enterprise Services

November 23, 2016

1
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Map of Existing Fence

Please note that numbers may not add up due to rounding. Fence mileage is tracked to the thousandth decimal place.  
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A Foundation on Which to Build Fence

• CBP was tasked with building 700 miles of “two layer” fencing on the southwest border which was 
later changed to meet USBP operational requirements of 654 miles of primary fence.

• This was tasked to CBP in July 2007, with over 600 miles completed by January 20, 2009.

•  miles of primary fence have been completed to date, with the majority of mileage completed 
between 2008 and 2009. 
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Map of Existing & Proposed Fence
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This is a high level view of proposed requirements refinements of geospatial lines in progress
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Summary of Unconstrained Operational Needs 
& Cost Estimates
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*Some miles are operationally achievable with TI or other assets

Requirement Type New Miles
Acquisition/Initial Costs 
ROM (-50%/+100%)  Cost 

20 Year Recurring Costs 
(Maintenance and Repair)

Total End State Cost

New Primary PF  $ 
New VF  $ 

Replacement Primary PF & VF  $ 
New Secondary PF  $ 

New Roads  $ 
Repairs to Existing Roads  $ 

 $ Total Costs

Southwest Border

Requirement Type New Miles
A
R

New Primary PF  $ 
New VF  $ 

Replacement Primary PF & VF  $
New Secondary PF  $ 

New Roads  $ 
Repairs to Existing Roads  $ 

 $ Total Costs
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Requirement Type New Miles
Acquisition/Initial Costs 
ROM (-50%/+100%)  Cost 

20 Year Recurring Costs 
(Maintenance and Repair)

Total End State Cost

New Primary PF  $   
New VF  $   

Replacement Primary PF & VF  $   
New Secondary PF  $   

New Roads  $   
Repairs to Existing Roads  $   

 $   Total Costs

Southwest and Northern Border

PREDECISIONAL/FOR OFFICIAL USE ONLY

Summary of Unconstrained Operational Needs 
& Cost Estimates

Unconstrained operational needs at the beginning of the planning process do not 
necessarily reflect the feasibility of the ultimate execution of those needs. These miles 
do not reflect the critical need nor do they reflect alternate enforcement solutions. 

***Statement pending USBP Approval / Edits***
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Quickest Wins

• Replacement of 184.4 primary pedestrian and vehicle fence in El Centro, 
Tucson, and El Paso where CBP already has real estate access and 
environmental analysis has been completed. 
– Approximately  miles of the fence replacement will be an upgrade  

 
 

.

• Construction of new primary pedestrian and vehicle fence on within existing 
Roosevelt Reservation and within Federal lands and where fence and a waiver 
already exists.

- The right to access, construct, maintain, and repair tactical infrastructure in many 
areas of the border is secured through the Roosevelt Reservation: a 1907 
Executive Order authorizing federal property rights within 60-feet of the 
international border in CA, AZ, & NM. The Roosevelt Reservation is the basis for 
CBP property rights along much of the border fence. 
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Estimated High Level Timeline
Overall Project Assumptions:
1)
2)
3)

Construction Phase Assumptions:
1)

NTP + 12 
months

NTP + 24 
months

NTP + 36 
months

Notice to 
Proceed 

(NTP)
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Quick Win Timeline

NTP + 12 
months

NTP + 24 
months

NTP + 36 
months

Notice to 
Proceed 

(NTP)

Quick Win Assumptions:
1
2

3

Acquisition

Design

Environmental

Real 
Estate
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Approach to Fence Construction

• Cost: 
– Primary PF:  per mile
 Average of /mile for real estate and environmental planning, construction and 

construction oversight.
– /mile for mileage in all Sectors except Laredo & RGV
– mile for mileage in Laredo & RGV

 mile for environmental mitigation
 mile for real estate acquisition
 mile for staffing increases required to support the program

– Secondary PF:  per mile
 Average of mile for real estate and environmental planning, construction and 

construction oversight – also include mile for road between layers of fence
 mile for environmental mitigation
 mile for real estate acquisition
 mile for staffing increases required to support the program
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Approach to Fence Construction

• Cost (continued)
– VF:   per mile
 Average of /mile for real estate and environmental planning, construction 

and construction oversight.
 /mile for environmental mitigation
 /mile for real estate acquisition
 /mile for staffing increases required to support the program

• Government Furnished Material (GFM) and Supply Chain:
–

• Procurement
–
–
–
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Approach to Complete Fence Construction

• Other Considerations (slide 1 of 2)
–
–

–
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Approach to Complete Fence Construction

• Other Considerations (slide 2 of 2)
–

–
–

–
–
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BACKUP
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Border Fence Overview

• To date, U.S. Customs and Border Protection (CBP) completed  miles of primary 
pedestrian and vehicle fence. 
– Border Fence provides persistent impedance to illegal cross-border activity, which offers Border Patrol 

agents more time to respond to and resolve threats.
– CBP has completed three main fence programs since the enactment of the Secure Fence Act in 2006:  

Pedestrian Fence (PF) 70, PF 225, and Vehicle Fence (VF) 300. Any fence constructed prior to these 
programs is considered “legacy.”*

– Tactical Infrastructure (TI) also includes gates; roads, bridges and boat ramps; drainage structures and 
grates; lighting and electrical systems; and vegetation and debris removal. 

*The term “legacy” is also used to define older fence designs including landing mat. These legacy designs are being 
assessed for replacement.
Please note that numbers may not add up due to rounding. Fence mileage is tracked to the thousandth decimal place.  

Vehicle Fence
Sector Primary Secondary Tertiary TOTAL PF TOTAL VF
Big Bend (BBT)
Del Rio (DRT)
El Centro (ELC)
El Paso (EPT)
Laredo (LRT)
Rio Grande Valley (RGV)
San Diego (SDC)
Tucson (TCA)
Yuma (YUM)
TOTAL 

Pedestrian Fence
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Maps – Current Fence, California
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence, California
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Maps – Current Fence, Arizona
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence, Arizona
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Maps – Current Fence, New Mexico
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence, New Mexico
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Maps – Current Fence, Texas
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Please Note: This is a high level view of proposed requirements refinements of geospatial lines in progress
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Maps – Current & Proposed Fence Fence, Texas
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Maps – Current & Proposed Fence Fence, Washington
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Maps – Proposed Fence, Idaho
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Maps – Current & Proposed Fence, Montana
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Maps – Proposed Fence, New York
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Maps – Proposed Fence, Vermont
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Maps – Proposed Fence, New Hampshire
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Maps – Proposed Fence, Maine
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Proposed New Fencing

FY16
CAPABILITY

REQUIREMENTS

BLAINE

SPOKANE

HAVRE

GRAND FORKS

DETROIT

BUFFALO

SWANTON

HOULTON

MIAMI

NEW ORLEANS

DEL RIO
LAREDO

RIO GRANDE VALLEY

EL PASOTUCSON

YUMA

EL
CENTRO

SAN
DIEGO

RAMEY

BIG BEND

Proposed New Fencing
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All Fence Requirements – Primary, PF & VF
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Existing VF New Miles 
VF

ROM (-50/+100) 
Acquisition Cost VF 

Existing 
Primary PF

New Miles 
Primary PF

ROM (-50/+100) 
Acquisition Cost 

Primary PF 

 $     $  

 $    $  
 $    $  
 $    $  
 $    $  

 $     $  
 $     $  
 $     $  
 $     $  

 $     $  

 $     $  
 $    $  
 $    $  
 $    $  
 $    $  
 $    $  
 $    $  
 $    $  
 $    $  
 $     $  

BLW
BUN
DTM
GFN
HLT

YUM
Grand Total

Sector

ELC
EPT
LRT
RGV
SDC
TCA

HVM
SPW
SWB

Southwest Border 
Total

BBT
DRT

Northern Border 
Total 
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All Fence Requirements –
Replacement PF & Secondary PF
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Replacement 
Miles PF

ROM (-50/+100) 
Acquisition Cost 
Replacement PF 

Existing 
Secondary 

PF

New Miles 
Secondary 

PF

ROM (-50/+100) 
Acquisition Cost 

Secondary PF 

Existing 
Tertiary PF

 $  $  

 $  $ 
 $  $ 
 $  $ 
 $  $ 
 $  $ 
 $  $ 
 $  $  
 $  $ 

 $  $  

 $  $ 
 $  $ 
 $  $  
 $  $  
 $  $  
 $  $ 
 $  $  
 $  $ 
 $  $  
 $  $  

BLW
BUN
DTM
GFN
HLT

YUM
Grand Total

Sector

ELC
EPT
LRT
RGV
SDC
TCA

HVM
SPW
SWB

Southwest Border 
Total

BBT
DRT

Northern Border 
Total 
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Border Fence Photos – Legacy for Replacement 
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Pedestrian Fence – Legacy Pedestrian Fence – Bollard & Legacy
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Border Fence Photos – VF Designs 
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Vehicle Fence – Post/RailVehicle Fence – Normandy
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Border Fence Photos – Floating Fence Design 
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Pedestrian Fence – Floating Fence – El Centro Sector
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Border Fence Photos – Preferred PF Design 
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Pedestrian Fence – PV-1 Bollard Tucson Sector
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Border Fence Photos – Preferred PF Design 
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Pedestrian Fence – PV-1 Bollard Tucson Sector Pedestrian Fence – PV-1 Bollard Yuma Sector
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Border Fence Photos – Levee Wall
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Pedestrian “Flevee” – Fence on Levee
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Approach to Fence Construction

• Costs to Construct Primary PF (same for fence replacement costs)
– On average, cost to construct primary pedestrian or replace primary pedestrian fence is 

approximately  per mile. 
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.

• Cost to Construct Secondary PF
– On average, cost to construct secondary PF is approximately  per mile.
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.

–

• Costs to Construct VF 
– On average, cost to construct vehicle fence fence is approximately per mile. 
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.
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Approach to Fence Construction

• Legal Considerations
–

–

–
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Approach to Complete Fence Construction

• Government Furnished Material (GFM) and Supply Chain:
– The Buy American Act restricts the purchase of supplies that are not domestic products requiring 

50% of the components to be produced in the U.S. 
 Exceptions include non-availability and unreasonable costs. In order to purchase steel at a 

reasonable cost, the CBP Head of Contracting Activity (HCA) will need to utilize FAR Part 25.2 
to make a determination on cost reasonableness. Without a determination of cost 
reasonableness, there is a high risk of extremely high costs for steel. 

– In order to ensure steel availability on time, at a lower cost and to avoid contractors competing for 
materials, CBP will establish a Supply Chain Management contract to purchase and deliver steel to 
the sites. Contract will be similar to the Boeing contract utilized during the prior fence construction 
programs. 

• Procurement
– CBP continues to work with its service providers to establish Multiple Award Task Order Contracts 

(MATOC) and Indefinite Delivery Indefinite Quantity (IDIQ) Contracts to allow for an expedited 
contract award process for fence construction. Currently the existing contract vehicles allow for 

 in capacity for design and M in capacity for construction. 
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Approach to Complete Fence Construction

• Other Considerations:
– Additional staffing will be required in all program areas to meet the demands of fence construction 

while still maintaining current programs
 Additional workload specifically in the areas of real estate, environmental, engineering, financial 

management, communications and reporting, project management, and support services will 
require additional staff within the program office and its parent organizations.

  
. 

– To meet additional staffing requirements, staff support contracts will need to be put in place and an 
expedited hiring process for hiring federal employees needs to be prioritized and completed as 
soon as possible. 

–  
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Border Fence Background

• Section 102(b) of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996 (IIRIRA), as 
amended, authorizes the Department of Homeland Security (DHS) to construct border infrastructure, 
including fencing, in locations where such infrastructure would be most practical and effective in 
deterring illegal entry on the southwest border. 

• The purpose of border fence construction is to provide persistent impedance to illegal cross-border 
activity, which offers Border Patrol agents more time to respond to and resolve threats.  

• To date, CBP complete  miles of primary pedestrian  vehicle fencing along the southwest 
border: approx iles of pedestrian fence and  miles of vehicle fence at the cost of 
approximately  

• It is important to note that tactical infrastructure (TI) also includes roads; gates and bridges; drainage 
structures and grates; lighting and electrical systems; vegetation and debris removal; and tower real 
property, construction and maintenance. 
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Road Requirements

Sector
Existing All 

Weather 
Roads

New Road 
Miles

ROM (-50/+100) 
Acqusition Cost New 

Roads

Road 
Repair 
Miles*

ROM (-50/+100) 
Repair Cost New 

Roads

SDC $
ELC $

YUM $
TCA $
EPT $
BBT $
DRT $
LRT $
RGV $
BLW
SPW $
HVM
GFN
DTM
BUN
SWB
HLT

$
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Road Considerations

• CBP manages an inventory of over 5,100 miles of roads identified by the U.S. Border Patrol for 
maintenance.
– Roads are utilized for operational requirements include patrol and drag roads. Additionally, these 

roads provide access to tactical infrastructure including fence and boat ramps. 

• CBP is currently in the process of obtaining both real estate access and environmental clearance to 
ensure maintenance can be conducted on these roads. 
– As of November 2016, 1,509 miles are fully cleared for maintenance and the remaining 3,619 miles 

are in the process of acquiring both real estate access and environmental clearance. CBP is in the 
process of acquiring real estate access and completing environmental clearances on the remaining 
3,619 miles.  

• The average cost to construct new roads is currently estimated at 
– Estimate is a rough order of magnitude (-50/+100) and includes project planning and oversight, 

environmental planning and compliance, environmental mitigation, real estate planning and 
acquisition, staffing and human capital requirements, design and construction.

• The recurring average cost to maintain existing roads is  per mile, per year. 
– Estimates for "recurring costs" are rough order of magnitude (-50/+100) and reflect average 

maintenance costs per mile of road plus environmental compliance and staffing and human capital 
requirements.
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Other Critical TI Requirements

• Carrizo Cane Removal 
– Method: Mechanical with herbicide
– Required in:
 All Laredo
 All Del Rio
 Some RGV
 Some El Centro

• Boat Ramps
– RGV – 17 
– LRT – TBD
– DRT – TBD
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Current Tactical Infrastructure 
Unfunded Requirements

• Currently identified requirements from USBP that have been documented by FM&E are listed below. 
USBP is currently developing their full requirements list to provide to CBP leadership. 
– RGV  Phase 2, : .
 Rough Order of Magnitude (ROM) includes approximately  in real estate costs.

– RGV Fence Segments O-1 – O-3,  Project includes the construction of  miles of 
primary pedestrian fence. (Note, this mileage in
 ROM cost estimate includes  miles of roads to access the fence segments. 
 Assumes  bollard fence design and costs associated with real estate acquisition are not 

included in this estimate.
– ELC Fence Repair / Panel Replacement,  Project includes replacement and repair of 

approximately  of primary pedestrian fence. 
– YUM  Sand Dunes All Weather Road Improvement, : Project includes  of road 

improvements.
– TCA Organ Pipe Maintenance and Repair, : Requirement includes maintenance on the 

Organ Pipe Cactus National Monument. 
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From:
To:
Subject: Fw: CIR Project Pre-Planning
Start: Tuesday, March 26, 2013 1:00:00 PM
End: Tuesday, March 26, 2013 4:00:00 PM
Location: VTC/ 
Attachments: CIR Planning Development (2).pptx

O1-3 Draft PRD 32513.docx
CIR Agenda 032613 Final.docx
O1-2-3 IMS Project 03-25-2013.pdf

Chief:

I looked over the attachments provided. It looks like FME is prepping for the O-1 through O-3 segments (RGV) in anticipation of the CIR. We had
previously coordinated with FME on a C <<CIR Planning Development (2).pptx>> IR tasker which included the O- <<O1-3 Draft PRD 32513.docx>>
1 through O-3 segments. FME is <<CIR Agenda 032613 Final.docx>> planning for the original align <<O1-2-3 IMS Project 03-25-2013.pdf>> ments,
even though OBP is leaning toward the Total Mission alignments. (They prefer to submit alignments that get the most $$).

OBP is still on the hook for committing to the Total Mission alignments, which would stilll request FME to execute the original real estate
condemnations so Station would have patrol abilities outside the new fence alignments.

I will be calling into this meeting.

3/26- updated handouts. Print attached versions.

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

 <<CIR Planning Development (2).pptx>>  <<O1-3 Draft PRD 32513.docx>>  <<CIR Agenda 032613 Final.docx>>  <<O1-2-3 IMS Project 03-25-
2013.pdf>>

--

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/

--

All- date is tentative and you will be notified once it has been confirmed.

Please identify any other key staff that need to be included.

3/26- updated handouts. Print attached versions.

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

 <<CIR Planning Development (2).pptx>>  <<O1-3 Draft PRD 32513.docx>>  <<CIR Agenda 032613 Final.docx>>  <<O1-2-3 IMS Project 03-25-
2013.pdf>>

--

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/

--

All- date is tentative and you will be notified once it has been confirmed.

Please identify any other key staff that need to be included.

BW11 FOIA CBP 003580

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)



CBP Office of Administration
Facilities Management and Engineering

March 1, 2013

Comprehensive Immigration Reform (CIR)
Planning for O-1, 2, 3 

BW11 FOIA CBP 003581



O-1 thru O-3 Scope

2

 Scope
• Customer requirements
•  miles in RGV Sector
•  system
• Alignments coordinated with RGV Sector and IBWC with following goals:

- Satisfy operational requirement
- Minimize floodplain impacts
- Stay within areas covered by 2008 DHS Waiver

 Real Estate
- Collaboration with DOJ
- ROE-S will take
- Land Usage Agreements must be complete within 21 months
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O-1 thru O-3 Scope (cont’d)

3

 Environmental
-
- Environmental monitoring?
- Any alignment changes may require updates and notifications

 Design
- Full Design
- Maximize setback from river (within RE and ENV constraints)
- Minimize floodplain impacts
- GFM incorporation dependent upon scale (lessons learned from PF/VF)
- Multiple  requirements
- Stakeholder coordination (USFWS, IBWC)
- Dependent upon geotech and topo surveys
- Access and staging

BW11 FOIA CBP 003583

(b) (7)(E)

(b) (5)



Acquisition Strategy

4
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Staffing

5

 Dedicated PgM with 2-3 PMs in support:  In-house; KTR; hybrid
 OPCELL:  4 pax:  In-house; KTR (8(a)); hybrid
 Functional Area support:  matrix with KTR augmentation

- CT
- ENV
- RE
- Construction (QA, Contract Admin)
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Funding & Logistics

6

 IAA vs RWA:  IAA introduces schedule risk
 GFM economy of scale
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Major Milestones
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 Initiate new acquisitions: (
 Achieve ROE-S: 
 Authority receipt: 
 Funds receipt:
 Survey complete:
 Construction MATOC award: 
 Design complete:
 RE Acquisition complete: 
 Task Order award(s):
 Construction NTP:
 Construction Complet
 Required Completion: 
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Project Name: O-1-O-3 RGV Primary Fence Construction  
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Primary Pedestrian Fence 

Project #: 
 

O-1 - 
O-2 - 
O-3 - 

Reporting Metric: 
 

Total Miles:   
O-1 - ; O-2 - ; O-3 -  

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

October/2013 

Planned End Date:  
 

June/2016 

 
 
Project Description/Objective:  
This project involves the construction of an estimated  miles of new primary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas  in the fence.  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico: Security issues: and high level political involvement 
(congressional and Whitehouse)  
   
 
 

Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The real estate process for O-1, 2, 3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignments, all negotiations and any active condemnation cases that had already been filed were 
placed ‘on-hold’. 
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Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the total  miles, approximately of the new alignment overlaps with the original 
alignment. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE SCHEDULE:   
 

NEPA/Environmental Permits 
 

 
 

.  However, under 
, CBP strongly supports the Secretary’s commitment to responsible environmental 
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stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 
potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of  into the fence 
design.     
 
“Other” Approvals 
 

As previously stated, USIBWC has already 
approved the general proposed alignments from a floodplain impacts perspective.  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Project 
Management 

  

Real Estate  

Environmental 
(Monitoring) 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 
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Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability (%) Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 

BW11 FOIA CBP 003594

(b) (7)(E)

(b) (5)

(b) (5)

EZAISA6
Cross-Out



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page8 of 14 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

Contractor 
Performance 

Contractor 
Performance 

Design 

Design 

Environmental 
 

Commented [SBW1]: Per  don’t agree with this risk. 
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Environmental 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Commented [SBW2]: Per  - I don’t concur this is a 
likely risk.  

Commented [SBW3]: Per    
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Commented [SBW4]: Per  -
 

Commented [SBW5]: Per  -  
 

Commented [SBW6]: Per .-  
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  
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Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
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APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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U.S. Customs and Border Protection 
Facilities Management & Engineering 

 
Border Patrol Facilities and Tactical Infrastructure (BPFTI)  

Program Management Office (PMO)  
 

Comprehensive Immigration Reform (CIR) Meeting  
 
 

    Agenda 
Tuesday, March 26, 2013 

VTC/Conference Line: 
 
I. Opening Remarks 

  
 

A. Update on status of the CIR initiatives 
B. CIR Team Organization  

 
II. TI 01‐03 Planning 

Lead: 
 
A. .Review of key lessons learned from VF/PF.  
B. Project Requirements Document (PRD) review 
C. Review the CIR planning assumptions, risks, costs and schedule 
D. Develop parking lot 
E. Keeping the proposal warm 
F. Next steps  
G. TI Team organization 

 
 
III. Facilities Planning: 9 camps to FOB, 2 Marina FOBs and 1 FOB location TBD 

Lead:

 
A. Develop the FOBs  Assumptions, risks, cost  est. and schedule  
B. Market survey 
C. Facilities team organization 
D. Develop PRD 
E. Develop parking lot 
F. Keeping the proposal warm 
G. Next steps 
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Activity ID Activity Name Planned
Duration

Start Finish D - Date

O-1-2-3 O-1-2-3 Project Milestones Mar-08-2013 A

A1120 PRD Development 10d Mar-08-2013 A Mar-22-2013
A1140 Risk Matrix Complete 0d Mar-22-2013
A1150 Milestones Schedule Complete 0d Mar-22-2013
A1160 Cost Model for PRD Complete 0d Mar-22-2013
A1000 Initiate New Acquisitions 0d
A1130 PRD Approved 0d
A1030 Receipt of Authority 0d
A1035 Receipt of Funds 0d
A1010 Initiate ROE-S 0d
A1020 Achieve ROE-S 0d
A1050 Construction MATOC Award 0d
A1040 Survey Complete 0d
A1170 RE - Start Negotiaition 0d
A1180 RE - Negotiaition Complete 0d
A1190 Environmental - Complete 0d
A1060 Design Complete 0d
A1070 RE Certified for Construction 0d
A1080 Task Order Award(s) 0d
A1090 Construction NTP 0d
A1100 Construction Complete 0d
A1110 Required Completion 0d

O-1-2-3 O-1-2-3 Real Estate
RE-100 Start Date Milestone for Real Estate
RE-10 ID Landowners (on new tracts and tracts that have expanded footprints from wh...
RE-20 Secure ROE's (some may be voluntary, some require condemnation): (150 days)
RE-25 35% Design Complete [USACE]
RE-30 Conduct Required Surveys (Metes & Bounds, Phase-1 ESA, Bio, Cultural, Soil ...
RE-40 Preliminary Title Work (Commence after Surveys are complete): (90 days)
RE-50 Valuations (Commence after Title work): (45 days)
RE-60 Negotiations (Assuming landowners are identified): (60 days)
RE-110 RE - Start Negotiaition
RE-120 RE - Negotiaition Complete
RE-70 Real Estate Certified [via Closing or Condemnation]

O1-2-3 IO1-2-3 IAA
IAA-20 Latest Initiate IAA Date to complete 90 Days Before Task Order Award(s) Date
IAA-10 Identify requirements and gather documentation from SMEs (for all IAAs)
IAA-30 Develop SOW
IAA-40 Finalize SOW
IAA-50 Develop AP
IAA-60 Develop IGCE
IAA-70 Develop D&F
IAA-80 Finalize D&F
IAA-90 Finalize AP
IAA-100 Finalize Detailed IGCE
IAA-110 Prepare Purchase Request
IAA-120 Approve PR
IAA-130 Commit Funds
IAA-140 CO Review of IAA Package
IAA-150 Incorporate CO Comments
IAA-160 Finalize IAA Package
IAA-170 Draft IAA Form
IAA-180 Quality Assurance Review
IAA-190 Legal Review
IAA-200 USACE Review and Approval
IAA-210 CO Awards IAA

F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2013 2014 2015 2016 2017

PRD Development
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From:  on behalf of 
To:
Subject: FW: CIR Project Pre-Planning
Start: Tuesday, March 26, 2013 1:00:00 PM
End: Tuesday, March 26, 2013 4:00:00 PM
Location: VTC/ 
Attachments: CIR Planning Development (2).pptx

O1-3 Draft PRD 32513.docx
CIR Agenda 032613 Final.docx
O1-2-3 IMS Project 03-25-2013.pdf
CIR Budget Estimate RSD V4 (26 Mar 13).xls
O-1 O-2 O-3 Fence Draft Acq Schedule 25 Mar 13.xlsx
Risk Drivers.docx

When: Tuesday, March 26, 2013 1:00 PM-4:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: VTC/  

*~*~*~*~*~*~*~*~*~* 

_____________________________________________ 
From:     
Sent:   Monday, February 25, 2013 3:08 PM 
To:     

 

Cc:     '

Subject:        CIR Project Pre-Planning 
When:   Tuesday, March 26, 2013 1:00 PM-4:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where:  VTC/  

3/26- updated handouts. Print attached versions. 

3/25- Read aheads attached. More to come. If you cannot join via VTC (all in DC, Euless, Laguna should participate via VTC), call in added.

<<CIR Planning Development (2).pptx>> <<O1-3 Draft PRD 32513.docx>> <<CIR Agenda 032613 Final.docx>> <<O1-2-3 IMS Project 03-25-
2013.pdf>> <<Risk Drivers.docx>> <<O-1 O-2 O-3 Fence Draft Acq Schedule 25 Mar 13.xlsx>> <<CIR Budget Estimate RSD V4 (26 Mar 13).xls>>

-- 

3/7- meeting is now a half day VTC meeting.  If you cannot participate via VTC, please let me know and I will request a telecon. Agenda forthcoming.

R/ 
 

-- 

All- date is tentative and you will be notified once it has been confirmed. 

Please identify any other key staff that need to be included. 

BW11 FOIA CBP 003604
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CBP Office of Administration
Facilities Management and Engineering

March 1, 2013

Comprehensive Immigration Reform (CIR)
Planning for O-1, 2, 3 
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O-1 thru O-3 Scope

2

 Scope
• Customer requirements
•  miles in RGV Sector
•  system
• Alignments coordinated with RGV Sector and IBWC with following goals:

- Satisfy operational requirement
- Minimize floodplain impacts
- Stay within areas covered by 2008 DHS Waiver

 Real Estate
- Collaboration with DOJ
- ROE-S will take
- Land Usage Agreements must be complete within 21 months

BW11 FOIA CBP 003606
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O-1 thru O-3 Scope (cont’d)

3

 Environmental
-
- Environmental monitoring?
- Any alignment changes may require updates and notifications

 Design
- Full Design
- Maximize setback from river (within RE and ENV constraints)
- Minimize floodplain impacts
- GFM incorporation dependent upon scale (lessons learned from PF/VF)
- Multiple  requirements
- Stakeholder coordination (USFWS, IBWC)
- Dependent upon geotech and topo surveys
- Access and staging

BW11 FOIA CBP 003607
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Acquisition Strategy

4
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Staffing

5

 Dedicated PgM with 2-3 PMs in support:  In-house; KTR; hybrid
 OPCELL:  4 pax:  In-house; KTR (8(a)); hybrid
 Functional Area support:  matrix with KTR augmentation

- CT
- ENV
- RE
- Construction (QA, Contract Admin)

BW11 FOIA CBP 003609



Funding & Logistics

6

 IAA vs RWA:  IAA introduces schedule risk
 GFM economy of scale

BW11 FOIA CBP 003610



Major Milestones

7

 Initiate new acquisitions: (
 Achieve ROE-S: 
 Authority receipt: 
 Funds receipt:
 Survey complete:
 Construction MATOC award: 
 Design complete:
 RE Acquisition complete: 
 Task Order award(s):
 Construction NTP:
 Construction Complet
 Required Completion: 

BW11 FOIA CBP 003611
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Project Name: O-1-O-3 RGV Primary Fence Construction  
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Primary Pedestrian Fence 

Project #: 
 

O-1 - 
O-2 - 
O-3 - 

Reporting Metric: 
 

Total Miles:   
O-1 - ; O-2 - ; O-3 -  

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

October/2013 

Planned End Date:  
 

June/2016 

 
 
Project Description/Objective:  
This project involves the construction of an estimated  miles of new primary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas  in the fence.  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico: Security issues: and high level political involvement 
(congressional and Whitehouse)  
   
 
 

Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The real estate process for O-1, 2, 3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignments, all negotiations and any active condemnation cases that had already been filed were 
placed ‘on-hold’. 
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Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the total  miles, approximately of the new alignment overlaps with the original 
alignment. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE SCHEDULE:   
 

NEPA/Environmental Permits 
 

 
 

.  However, under 
the 2008 waiver, CBP strongly supports the Secretary’s commitment to responsible environmental 
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stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 
potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of  into the fence 
design.     
 
“Other” Approvals 
 

As previously stated, USIBWC has already 
approved the general proposed alignments from a floodplain impacts perspective.  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Project 
Management 

  

Real Estate  

Environmental 
(Monitoring) 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 

 
 
 

BW11 FOIA CBP 003617
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Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability (%) Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 
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Contractor 
Performance 

Contractor 
Performance 

Design 

Design 

Environmental 
 

Commented [SBW1]: Per  don’t agree with this risk. 
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Environmental 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Commented [SBW2]: Per  - I don’t concur this is a 
likely risk.  

Commented [SBW3]: Per    
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Commented [SBW4]: Per  -
 

Commented [SBW5]: Per  -  
 

Commented [SBW6]: Per .-  
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  
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Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
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APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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U.S. Customs and Border Protection 
Facilities Management & Engineering 

 
Border Patrol Facilities and Tactical Infrastructure (BPFTI)  

Program Management Office (PMO)  
 

Comprehensive Immigration Reform (CIR) Meeting  
 
 

    Agenda 
Tuesday, March 26, 2013 

VTC/Conference Line: 
 
I. Opening Remarks 

  
 

A. Update on status of the CIR initiatives 
B. CIR Team Organization  

 
II. TI 01‐03 Planning 

Lead: 
 
A. .Review of key lessons learned from VF/PF.  
B. Project Requirements Document (PRD) review 
C. Review the CIR planning assumptions, risks, costs and schedule 
D. Develop parking lot 
E. Keeping the proposal warm 
F. Next steps  
G. TI Team organization 

 
 
III. Facilities Planning: 9 camps to FOB, 2 Marina FOBs and 1 FOB location TBD 

Lead:

 
A. Develop the FOBs  Assumptions, risks, cost  est. and schedule  
B. Market survey 
C. Facilities team organization 
D. Develop PRD 
E. Develop parking lot 
F. Keeping the proposal warm 
G. Next steps 
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Activity ID Activity Name Planned
Duration

Start Finish D - Date

O-1-2-3 O-1-2-3 Project Milestones Mar-08-2013 A

A1120 PRD Development 10d Mar-08-2013 A Mar-22-2013
A1140 Risk Matrix Complete 0d Mar-22-2013
A1150 Milestones Schedule Complete 0d Mar-22-2013
A1160 Cost Model for PRD Complete 0d Mar-22-2013
A1000 Initiate New Acquisitions 0d
A1130 PRD Approved 0d
A1030 Receipt of Authority 0d
A1035 Receipt of Funds 0d
A1010 Initiate ROE-S 0d
A1020 Achieve ROE-S 0d
A1050 Construction MATOC Award 0d
A1040 Survey Complete 0d
A1170 RE - Start Negotiaition 0d
A1180 RE - Negotiaition Complete 0d
A1190 Environmental - Complete 0d
A1060 Design Complete 0d
A1070 RE Certified for Construction 0d
A1080 Task Order Award(s) 0d
A1090 Construction NTP 0d
A1100 Construction Complete 0d
A1110 Required Completion 0d

O-1-2-3 O-1-2-3 Real Estate
RE-100 Start Date Milestone for Real Estate
RE-10 ID Landowners (on new tracts and tracts that have expanded footprints from wh...
RE-20 Secure ROE's (some may be voluntary, some require condemnation): (150 days)
RE-25 35% Design Complete [USACE]
RE-30 Conduct Required Surveys (Metes & Bounds, Phase-1 ESA, Bio, Cultural, Soil ...
RE-40 Preliminary Title Work (Commence after Surveys are complete): (90 days)
RE-50 Valuations (Commence after Title work): (45 days)
RE-60 Negotiations (Assuming landowners are identified): (60 days)
RE-110 RE - Start Negotiaition
RE-120 RE - Negotiaition Complete
RE-70 Real Estate Certified [via Closing or Condemnation]

O1-2-3 IO1-2-3 IAA
IAA-20 Latest Initiate IAA Date to complete 90 Days Before Task Order Award(s) Date
IAA-10 Identify requirements and gather documentation from SMEs (for all IAAs)
IAA-30 Develop SOW
IAA-40 Finalize SOW
IAA-50 Develop AP
IAA-60 Develop IGCE
IAA-70 Develop D&F
IAA-80 Finalize D&F
IAA-90 Finalize AP
IAA-100 Finalize Detailed IGCE
IAA-110 Prepare Purchase Request
IAA-120 Approve PR
IAA-130 Commit Funds
IAA-140 CO Review of IAA Package
IAA-150 Incorporate CO Comments
IAA-160 Finalize IAA Package
IAA-170 Draft IAA Form
IAA-180 Quality Assurance Review
IAA-190 Legal Review
IAA-200 USACE Review and Approval
IAA-210 CO Awards IAA

F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M A M J Jul A S Oct N D J F M
2013 2014 2015 2016 2017

PRD Development
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                      O‐1, O‐2,& O‐3 Potential Acquistion Strategies
26‐Mar‐12

# of Days # of Days # of Days

Acquisition Planning Phase Acquisition Planning Phase Acquisition Planning Phase
Base Contract Solicitation Phase Base Contract Solicitation Phase Base Contract Solicitation Phase
"C" Contract Solicitation Phase "C" Contract Solicitation Phase "C" Contract Solicitation Phase
Task Order Solicitation Phase Task Order Solicitation Phase Task Order Solicitation Phase
Award Phase Award Phase Award Phase
Construction Phase Construction Phase Construction Phase
Base Contract Solicitation Phase Base Contract Solicitation Phase Base Contract Solicitation Phase
"C" Contract Solicitation Phase "C" Contract Solicitation Phase "C" Contract Solicitation Phase
Task Order Solicitation Phase Task Order Solicitation Phase Task Order Solicitation Phase
Award Phase Award Phase Award Phase
Construction Phase Construction Phase Construction Phase
Base Contract Solicitation Phase Base Contract Solicitation Phase Base Contract Solicitation Phase
"C" Contract Solicitation Phase "C" Contract Solicitation Phase "C" Contract Solicitation Phase
Task Order Solicitation Phase Task Order Solicitation Phase Task Order Solicitation Phase
Award Phase Award Phase Award Phase
Construction Phase Construction Phase Construction Phase

Total # of Days: Total # of Days: Total # of Days:

Assumptions: Assumptions: Assumptions:
1 1 1
2 2 2
3 3 3

Acquistion Risks:
1 Real Estate: .
2 Schedule:   .
3 Unknowns:

Strategy 3:  Award new TI MATOC and and issue 3 Task 
Orders off New MATOC

Strategy 2:  Issue 3 Task Orders off the SWD Construction 
MATOC

Strategy 1:  3 Stand Alone "C" Contracts

Co
nt
ra
ct
 #
 1

Co
nt
ra
ct
 #
 2

Co
nt
ra
ct
 #
 3

Co
nt
ra
ct
 #
 1

Co
nt
ra
ct
 #
 2

Co
nt
ra
ct
 #
 3

US Army Corps of Engineers

Co
nt
ra
ct
 #
 1

Co
nt
ra
ct
 #
 2

Co
nt
ra
ct
 #
 3
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Start Date:
Days between Advertisment:

Duration Start Finish

Acquisition Planning Phase
Sources Sought
Analysis of Market Research
Prepare Acquisition Strategy
District Staffing of Acq Plan
District Approval of Acq Plan
PARC Review of Acq Plan
PARC Approval of Acq Plan
HCA Review of Acq Plan
HCA Approval of Acq Plan

Base Contract Solicitation Phase
RFP Preparation
Legal Review
Advertise RFP
Proposals Due
Pre‐SSEB Activities
SSEB
PNO
Negotiations
Revised Proposals

"C" Contract Solicitation Phase
RFP Preparation
Legal Review
Advertise RFP
Proposals Due
Pre‐SSEB Activities
SSEB
PNO
Negotiations
Revised Proposals

Task Order Solicitation Phase
RFP Preparation
Legal Review

Strategy 1:  3 Stand Alone "C" Con

Activity

NOT APP
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(b) (5)
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Advertise RFP
Proposals Due
Pre‐SSEB Activities
SSEB
PNO
Negotiations
Revised Proposals

Award Phase
Award Doc Prep
Legal Review
Congressional Notification
Award

NOT APP
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(b) (5)



ntracts

PLICABLE
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PLICABLE
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Start Finish

Strategy 2:  Issue 3 Task Orders off the SWD Construction MATOC

NOT APPLICABLE

NOT APPLICABLE

NOT APPLICABLE
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Start Finish

Strategy 3:  Award new TI MATOC and and issue 3 Task Orders off New MATOC

NOT APPLICABLE
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Risk Drivers 

 O-1, 2, 3 

 

1. Real Estate 

2. Design/  

Construction 

3.       Environmental

4. Acquisition 

    

5.  Funding  
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From:
To:

"

Cc:
 

 "; 
Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:47:06 AM
Attachments: 8 May Brief V 3.2.ppt

Updated budget and ENV slides <<8 May Brief V 3.2.ppt>>

CTR-LMI

BPFTI PMO

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 10:32 AM
To:

  
'  

Cc: 
'; 

 '  
Subject: RE: CIR Pre brief

Attached is briefing for today << File: 8 May Brief V  3.1.ppt >>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To: ); 
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Cc: '
'

  
Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

BW11 FOIA CBP 003641

(b) (7)(E)

(b) (6)
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

3
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Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is  miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 003646

(b) (5)
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Budget

Total: 

Primary Drivers:

• Construction:  
• Real Estate:  
• Contingency (Risk):  
• Program and Construction

Management:  
• Design: 
• Environmental
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7
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Real Estate

 ROM RE Budget:

 Projected RE Schedule: ( )

O-3:   – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:   – Starr County;   )

O-2:   – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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Environmental

•
• CBP will maintain strong environmental stewardship
• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:
• Low: 
• Medium:
• High: 

• Top Risk Categories:
• Real Estate
• Latent Conditions
• Contractor Performance

• Milestones Affected (In order of frequency):
• Construction Start Date 
• Obtain ROE-SE
• Real Estate Certification

10
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Staffing

BPFTI
 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma
 Flex capability by using Sector PM/CORs
 Surge capability by tapping into Facilities PMs
ECSO
 Utilizing current staffing
 Leveraging existing USACE Districts capabilities
 Complementing CBP corridors 
 Leveraging surge capabilities within USACE

11
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Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental
• Acquisition:  O-1, 2, 3 vehicles, 

existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven
• Budget:  Detailed estimates; risk-

burdened
• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of

VF300
$255M Program
USACE execution of

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements
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Next Steps

•

•
•

•

•

13
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From:
To:

Cc:

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:31:36 AM
Attachments: 8 May Brief V 3.1.ppt

Attached is briefing for today <<8 May Brief V 3.1.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: '

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

BW11 FOIA CBP 003655
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From:
To:  CALVO, KARL H.; ;

; 
; 

Cc:
Subject: RE: CIR O-1 thru O-3 Brief
Date: Tuesday, May 07, 2013 3:31:12 PM
Attachments: 8 May Brief V 4.ppt

<<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To:  ); CALVO, KARL H.; 

  

'

Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From:  On Behalf Of 
Sent: Tuesday, April 23, 2013 4:31 PM
To: ; CALVO, KARL H.; 

; 
 

Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.

BW11 FOIA CBP 003656

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (6)
(b) (6)



R/
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Situation

Rio Grande Valley (RGV)
  of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is 
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies

• Award on existing MATOC must be made by Feb 15
• Keep all options on the table
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
BW11 FOIA CBP 003661
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

6
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Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

7
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From:
To:

Cc:
 

 "  
Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 3:30:45 PM
Attachments: 8 May Brief V 4.ppt

Latest version attached. <<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: 

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/1-

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Situation

Rio Grande Valley (RGV)
  of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is 
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
•

•
•

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
BW11 FOIA CBP 003668
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

6

BW11 FOIA CBP 003669

(b) (7)(E)



Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

7
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From:
To:
Cc:
Subject: Fw: For Review: CIR Update Brief to AC for Monday
Date: Thursday, May 09, 2013 6:39:17 PM
Attachments: CIR Update Brief to AC Schied v3 050913.ppt

Fysa
 
From:  
Sent: Thursday, May 09, 2013 05:16 PM Eastern Standard Time
To: CALVO, KARL H. 
Cc:  
Subject: For Review: CIR Update Brief to AC for Monday 
 
Sir,
 
Per your request, attached are the slides for Monday’s 1000 meeting with AC.  Should you have
questions, please reach out directly.
 
R/
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CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 
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Agenda

 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 BPFTI PMO CIR Planning
 Staffing
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps

2
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Proposed CIR Bill – Key Points

 Funding: $1B available upon enactment for start-up costs available until end of FY15

 Ongoing Funding: No funding currently identified for sustainment of any new assets 
constructed as a result of this Bill

 Comprehensive Southern Border Security Strategy:
• Strategy for achieving and maintaining effective control between the Ports of Entry in all 

“high risk” border Sectors
o High risk =
o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment
• $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 

to act
• All priorities must be met for the strategy to be successful

o Forward Operating Bases (FOBs), Border Patrol Stations (BPS), Checkpoints, 
and additional facilities infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

3

Information as of May 9, 2013
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 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

4

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct  Checkpoints

5

Information as of May 9, 2013
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 Approximately 300 amendments were submitted on May 7, 2013

 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

6

Information as of May 9, 2013

BW11 FOIA CBP 003677



BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

7

Information as of May 9, 2013
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BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

8

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

9

Information as of May 9, 2013

BW11 FOIA CBP 003680

(b) (5)



Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement ( )
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total: 
**Maintenance, Repair and Operations for  useful life for Stations and  for FOBs

TI and Facilities Estimated Total: 

10

Information as of May 9, 2013

BW11 FOIA CBP 003681

(b) (5)

(b) (5)

(b) (5)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)



 BPFTI Delegate: 
Alternate: 

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 

11

Information as of May 9, 2013

BW11 FOIA CBP 003682

(b)(6);(b)(7)(C)



Next Steps
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Information as of May 9, 2013
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(b) (5)



From: CALVO, KARL H.
To:

Cc: FMEEXECSUPPORT;  

Subject: RE: Read Ahead for Discuss the Pending CIR Legislation
Date: Friday, May 10, 2013 1:43:59 PM
Attachments: CIR Update Brief to AC Schied v3 050913.ppt
Importance: High

:
 
Some questions or suggestions:
 

1.      

2.      

3.      

4.      

 
:  Slides for your info.  Recommend you comment to  today if you’d like to see

changes that align with FM&E staffing analysis.  Thanks.
 
r/ Karl

Karl H. Calvo, PMP, CFM
Executive Director, Facilities Management & Engineering
U.S. Customs & Border Protection
1313 Pennsylvania Ave, NW
Washington, DC

 

From:  
Sent: Friday, May 10, 2013 1:12 PM
To: CALVO, KARL H.; 
Cc: FMEEXECSUPPORT; ; 

Subject: Read Ahead for Discuss the Pending CIR Legislation
 

 and 
 
Attached is the deck that  submitted to you yesterday evening for Monday morning’s CIR
meeting with AC   Please advise if we are clear to submit to OA as read ahead material.
 

BW11 FOIA CBP 003684

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C)

(b) (5)

mailto:/O=DHS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=KARL.H.CALVO
mailto:FMEEXECSUPPORT@cbp.dhs.gov


Thanks,

BW11 FOIA CBP 003685

(b) (6), (b) (7)(C)



CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 

BW11 FOIA CBP 003686



Agenda

 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 BPFTI PMO CIR Planning
 Staffing
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps

2

BW11 FOIA CBP 003687



Proposed CIR Bill – Key Points

 Funding: $1B available upon enactment for start-up costs available until end of FY15

 Ongoing Funding: No funding currently identified for sustainment of any new assets 
constructed as a result of this Bill

 Comprehensive Southern Border Security Strategy:
• Strategy for achieving and maintaining effective control between the Ports of Entry in all 

“high risk” border Sectors
o High risk =
o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment
• $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 

to act
• All priorities must be met for the strategy to be successful

o Forward Operating Bases (FOBs), Border Patrol Stations (BPS), Checkpoints, 
and additional facilities infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

3

Information as of May 9, 2013
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(b) (7)(E)
(b) (7)(E)



 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

4

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct  Checkpoints

5

Information as of May 9, 2013

BW11 FOIA CBP 003690

(b) (7)(E)



 Approximately 300 amendments were submitted on May 7, 2013

 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

6

Information as of May 9, 2013
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BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

7

Information as of May 9, 2013

BW11 FOIA CBP 003692

(b)(6);(b)(7)(C)



BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

8

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

9

Information as of May 9, 2013

BW11 FOIA CBP 003694

(b) (5)



Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement ( )
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total: 
**Maintenance, Repair and Operations for  useful life for Stations and  for FOBs

TI and Facilities Estimated Total: 

10

Information as of May 9, 2013

BW11 FOIA CBP 003695

(b) (5)

(b) (5)

(b) (5)

(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)



 BPFTI Delegate: 
Alternate: 

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 

11

Information as of May 9, 2013

BW11 FOIA CBP 003696

(b)(6);(b)(7)(C)



Next Steps
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Information as of May 9, 2013

BW11 FOIA CBP 003697

(b) (5)



From:
To:  CALVO, KARL H.; ;

"; 

Cc:
Subject: RE: CIR O-1 thru O-3 Brief
Date: Tuesday, May 07, 2013 3:40:16 PM
Attachments: 8 May Brief V 4.1.ppt

I apologize, corrected read ahead for tomorrow is attached <<8 May Brief V 4.1.ppt>>

CTR-LMI

BPFTI PMO

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 3:31 PM
To:  CALVO, KARL H.; 

'; 

Cc: 
Subject: RE: CIR O-1 thru O-3 Brief

 << File: 8 May Brief V 4.ppt >>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To:  CALVO, KARL H.; 

; 

,

BW11 FOIA CBP 003698

(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)(b)(6);(b)(7)(C)



Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From:  On Behalf Of 
Sent: Tuesday, April 23, 2013 4:31 PM
To: CALVO, KARL H.; ;

'; 

)
Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.

R/

BW11 FOIA CBP 003699

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)



CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1

BW11 FOIA CBP 003700



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2

BW11 FOIA CBP 003701



Situation

Rio Grande Valley (RGV)
  of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is 
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol

4

BW11 FOIA CBP 003702

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



5

Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
•

•
•

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete

(b) (5)
(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

6

BW11 FOIA CBP 003704

(b) (7)(E)



Real Estate

 ROM RE Budget: 

 Projected RE Schedule: 

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;  )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks:  

7

BW11 FOIA CBP 003705

(b) (7)(E)

(b) (7)(E)
(b) (7)(E)

(b) (5)

(b) (5)

(b) (5) (b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)



From: )
To:
Cc:
Subject:  Briefing
Date: Thursday, May 09, 2013 3:51:33 PM
Attachments: CIR Update Brief to AC Schied v2 050913.ppt

 and 
Please find the Schied briefing attached.  I’ve also included the staffing analysis in case we ever want
to know where we pulled our numbers from.
Let me know if you have any edits or questions.
Thanks,

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 

BW11 FOIA CBP 003706

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

NON-RESPONSIVE



CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 

BW11 FOIA CBP 003707



Agenda

 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 Adapt to Changing Requirements
 BPFTI PMO CIR Planning
 Staffing
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps

2

BW11 FOIA CBP 003708



Proposed CIR Bill – Key Points

 Funding: $1B available upon enactment for start-up costs available until end of FY15

 Ongoing Funding: No funding currently identified for sustainment of any new assets 
constructed as a result of this Bill

 Comprehensive Southern Border Security Strategy:
• Strategy for achieving and maintaining effective control between the Ports of Entry in all 

“high risk” border Sectors
o High risk =
o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment
• $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 

to act
• All priorities must be met for the strategy to be successful

o Forward Operating Bases (FOBs), Border Patrol Stations (BPS), Checkpoints, 
and additional facilities infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

3

Information as of May 9, 2013

BW11 FOIA CBP 003709

(b) (7)(E)
(b) (7)(E)



 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

4

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct  Checkpoints

5

Information as of May 9, 2013

BW11 FOIA CBP 003711

(b) (7)(E)



 Approximately 300 amendments were submitted on May 7, 2013

 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

6

Information as of May 9, 2013
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BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff , AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

7

Information as of May 9, 2013

BW11 FOIA CBP 003713

(b)(6);(b)(7)(C)



BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

8

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

9

Information as of May 9, 2013
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(b) (5)



Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total:
**Maintenance, Repair and Operations for useful life

TI and Facilities Estimated Total:  

10

Information as of May 9, 2013

BW11 FOIA CBP 003716

(b) (5)

(b) (5)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



 BPFTI Delegate: 
Alternate: 

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 

11

Information as of May 9, 2013
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(b)(6);(b)(7)(C)
(b) (5)



Next Steps
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Information as of May 9, 2013
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From:  on behalf of 
To:

Cc:

Subject: CIR Pre brief
Start: Tuesday, May 07, 2013 11:00:00 AM
End: Tuesday, May 07, 2013 11:45:00 AM
Location: B155 Large conf room/
Attachments: O-1-2-3 Milestones-v3.pdf

O-1-2-3 Milestones-v3.pdf
8 May Brief V 3.2.ppt

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

<<O-1-2-3 Milestones-v3.pdf>> <<O-1-2-3 Milestones-v3.pdf>> <<8 May Brief V 3.2.ppt>> 

BW11 FOIA CBP 003719

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)



Activity ID Activity Name Start Finish

Real Estate/ AReal Estate/ AE / Procurement / Construction Milestones O123
A1000 Funding Received
A1010 Envioronmental Complete

O-1 [O-1 [
O1 Real EstateO1 Real Estate
RE-O1-100 RE - O1  - Start Date for Real Estate
RE-O1-200 RE - O1  - Inititate ROE-S
RE-O1-300 RE - O1  - Complete ROE-S
RE-O1-400 RE - O1  - Start Negotiaition
RE-O1-500 RE - O1  - Negotiaition Complete
RE-O1-600 RE - O1  - Real Estate Certified

AE DesignAE Design
PROC22840 A/E Design - O1 - Contract Award
DES1000 A/E Design - O1 - Design Start Milestone
DES9020 A/E Design - O1 - Receipt of Final (90%) Submittal Milestone
DES9060 A/E Design - O1 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC21530 New MATOC - O1 - ATS Request  to Contracting. Deliverable to Contracting
PROC21910 New MATOC - O1 - Contract Award
PROC22650 Construction Task Order - O1 - Contract Award
CON0100 Construction - O1 - Contract Award
CON0115 Construction - O1 - Construction Start
CON0170 Construction - O1 - Construction Completion
CON0200 Construction - O1 - Beneficial Occupancy Date

O-2 [ ]O-2 [ ]
O2 Real EstateO2 Real Estate
RE-O2-100 RE - O1  - Start Date for Real Estate
RE-O2-200 RE - O2  - Inititate ROE-S
RE-O2-300 RE - O2  - Complete ROE-S
RE-O2-400 RE - O2  - Start Negotiaition
RE-O2-500 RE - O2  - Negotiaition Complete
RE-O2-600 RE - O2  - Real Estate Certified

AE DesignAE Design
PROC24470 A/E Design - O2 - Contract Award
DES9120 A/E Design - O2 - Design Start Milestone
DES9090 A/E Design - O2 - Receipt of Final (90%) Submittal Milestone
DES9110 A/E Design - O2 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24350 'C' Contract - O2 - ATS Request  to Contracting. Deliverable to Contracting.
PROC24400 'C' Contract - O2 - Contract Award
CON0230 Construction - O2 - Contract Award
CON0250 Construction - O2 - Construction Start
CON0240 Construction - O2 - Construction Completion
CON0220 Construction - O2 - Beneficial Occupancy Date

O-3 [ ]O-3 [ ]
O3 Real EstateO3 Real Estate
RE-O3-100 RE - O1  - Start Date for Real Estate
RE-O3-200 RE - O3  - Inititate ROE-S
RE-O3-300 RE - O3  - Complete ROE-S
RE-O3-400 RE - O3  - Start Negotiaition
RE-O3-500 RE - O3  - Negotiaition Complete
RE-O3-600 RE - O3  - Real Estate Certified

AE DesignAE Design
PROC24650 A/E Design - O3 - Contract Award
DES9190 A/E Design - O3 - Design Start Milestone
DES9160 A/E Design - O3 - Receipt of Final (90%) Submittal Milestone
DES9180 A/E Design - O3 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24530 Exisiting Task Order - O3 - ATS Request and Contract Package to CT Divis
PROC24580 Exisiting Task Order - O3 - Contract Award
CON0280 Construction - O3 - Contract Award
CON0300 Construction - O3 - Construction Start
CON0290 Construction - O3 - Construction Completion
CON0270 Construction - O3 - Beneficial Occupancy Date

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
2013 2014 2015 2016 2017 2018

Data Date: 25-Apr-13 O123 Milestones Schedule 06-May-13 
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Situation

Rio Grande Valley (RGV)
  miles of border with Mexico
  Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4

BW11 FOIA CBP 003723

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



5

Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 003724
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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From: )
To:
Cc:
Subject: UPDATED! RE: Schied Briefing
Date: Thursday, May 09, 2013 4:13:16 PM
Attachments: CIR Update Brief to AC Schied v3 050913.ppt

 and 
Here’s the revised revised briefing.

 confirmed that we need to change the FOB lifecycle to years, it’s adjusted to reflect this.
Also, the apprehensions are 30,000 annually – confirmed with the legislation and with the CBP website.
Please find the revised attached.
I’m happy to perform any edits.
Thanks,

 

Special Projects Analyst, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 
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Agenda

 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 BPFTI PMO CIR Planning
 Staffing
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps

2

BW11 FOIA CBP 003729



Proposed CIR Bill – Key Points

 Funding: $1B available upon enactment for start-up costs available until end of FY15

 Ongoing Funding: No funding currently identified for sustainment of any new assets 
constructed as a result of this Bill

 Comprehensive Southern Border Security Strategy:
• Strategy for achieving and maintaining effective control between the Ports of Entry in all 

“high risk” border Sectors
o High risk =
o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment
• $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 

to act
• All priorities must be met for the strategy to be successful

o Forward Operating Bases (FOBs), Border Patrol Stations (BPS), Checkpoints, 
and additional facilities infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

3

Information as of May 9, 2013
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 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

4

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct  Checkpoints

5

Information as of May 9, 2013
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 Approximately 300 amendments were submitted on May 7, 2013

 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

6

Information as of May 9, 2013
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BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

7

Information as of May 9, 2013
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BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

8

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

9

Information as of May 9, 2013
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Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement ( )
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total: 
**Maintenance, Repair and Operations for  useful life for Stations and  for FOBs

TI and Facilities Estimated Total: 

10

Information as of May 9, 2013
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 BPFTI Delegate: 
Alternate: 

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 

11

Information as of May 9, 2013
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Next Steps











12

Information as of May 9, 2013
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From:
To:
Subject: Revised CIR Briefing for 
Date: Monday, May 13, 2013 9:26:05 AM
Attachments: CIR Update Brief to AC Schied v5 051313.ppt

Please use this version.
 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 
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Agenda

 CIR Funding
 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 BPFTI PMO CIR Planning
 Staffing
 Portfolio Pre-CIR vs. Post-CIR
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps

2
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 $1B available upon enactment for start-up costs available until end of FY15

 $1.5B funding is for mandatory fence (and technology) – 5-year monies

 $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 
to act (to include Border Patrol Stations, Forward Operating Bases (FOBs), and 
checkpoints)

 Amendment includes O&M for sustainment

CIR Proposed Funding

3

Information as of May 9, 2013
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Proposed CIR Bill – Key Points

 Comprehensive Southern Border Security Strategy:

• Strategy for achieving and maintaining effective control between the Ports of Entry 
in all “high risk” border Sectors

o High risk = 

o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment

• $3B funding is 5-year monies; discretionary and subject to the Appropriations 
Committee to act

• All priorities must be met for the strategy to be successful

o FOBs, Border Patrol Stations, Checkpoints, and additional facilities 
infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

4

Information as of May 9, 2013
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 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

5

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct Checkpoints

6

Information as of May 9, 2013
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 Approximately 300 amendments were submitted on May 7, 2013
 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage PASSED 
05/09/13

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete DEFEATED 05/09/13

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count DEFEATED 05/09/13

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so DEFEATED 05/09/13

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

7

Information as of May 9, 2013
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BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff  AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

8

Information as of May 9, 2013
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BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

9

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

10

Information as of May 9, 2013
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Portfolio – Facilities and TI

11
Information as of May 9, 2013
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Portfolio – Tactical Infrastructure

12
Information as of May 9, 2013

 Post-CIR assumes  
 

)
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Portfolio – Facilities

13
Information as of May 9, 2013

Total SF – 5,624,731
Total - $1,342,029,009

 Post-CIR assumes  
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Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement 
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total:
**Maintenance, Repair and Operations for  useful life for Stations and  for FOBs

TI and Facilities Estimated Total: 

14

Information as of May 9, 2013
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 BPFTI Delegate:
Alternate:

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 

15

Information as of May 9, 2013
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Next Steps
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Information as of May 9, 2013
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From: )
To:
Subject: Updated  Brief
Date: Monday, May 13, 2013 9:24:26 AM
Attachments: CIR Update Brief to AC Schied v5 051313.ppt

Here it is with changes.
Thanks!

 

Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 
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Agenda

 CIR Funding
 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 BPFTI PMO CIR Planning
 Staffing
 Portfolio Pre-CIR vs. Post-CIR
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps
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 $1B available upon enactment for start-up costs available until end of FY15

 $1.5B funding is for mandatory fence (and technology) – 5-year monies

 $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 
to act (to include Border Patrol Stations, Forward Operating Bases (FOBs), and 
checkpoints)

 Amendment includes O&M for sustainment

CIR Proposed Funding

3

Information as of May 9, 2013
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Proposed CIR Bill – Key Points

 Comprehensive Southern Border Security Strategy:

• Strategy for achieving and maintaining effective control between the Ports of Entry 
in all “high risk” border Sectors

o High risk = 

o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment

• $3B funding is 5-year monies; discretionary and subject to the Appropriations 
Committee to act

• All priorities must be met for the strategy to be successful

o FOBs, Border Patrol Stations, Checkpoints, and additional facilities 
infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

4

Information as of May 9, 2013
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 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

5

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct  Checkpoints

6

Information as of May 9, 2013
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 Approximately 300 amendments were submitted on May 7, 2013
 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage PASSED 
05/09/13

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete DEFEATED 05/09/13

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count DEFEATED 05/09/13

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so DEFEATED 05/09/13

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

7

Information as of May 9, 2013
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BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff  AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

8

Information as of May 9, 2013
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BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

9

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

10

Information as of May 9, 2013
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Portfolio – Facilities and TI
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Portfolio – Tactical Infrastructure
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Information as of May 9, 2013

 Post-CIR assumes  
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Portfolio – Facilities
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Information as of May 9, 2013

Total SF – 5,624,731
Total - $1,342,029,009

 Post-CIR assumes  
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Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement 
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total:
**Maintenance, Repair and Operations for  useful life for Stations and  for FOBs

TI and Facilities Estimated Total: 
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 BPFTI Delegate:
Alternate:

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 
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Next Steps
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From:
To:
Subject: FW: CIR Pre brief
Date: Tuesday, May 07, 2013 10:49:27 AM
Attachments: 8 May Brief V 3.2.ppt

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 10:47 AM
To:

Cc: '

Subject: RE: CIR Pre brief

Updated budget and ENV slides <<8 May Brief V 3.2.ppt>>

CTR-LMI

BPFTI PMO

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 10:32 AM
To:

Cc: '

Subject: RE: CIR Pre brief

Attached is briefing for today << File: 8 May Brief V  3.1.ppt >>

CTR-LMI

BPFTI PMO
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-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: '

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Situation

Rio Grande Valley (RGV)
  miles of border with Mexico
  Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 003779
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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From:
To:
Cc:
Subject: FW: Border Fence Segments O-1, O-2, & O-3 (IBWC / Public Question
Date: Friday, May 03, 2013 11:47:03 AM
Attachments: O-3 Plan 10172012.pdf

O-2 Plan 10152012.pdf
O-1-O-3 REPR DRAFT.pdf
O-1 Plan 10162012.pdf
02-012(a)USIBWC Approval Letter Segments O-123.pdf

Importance: High

FYSA.  I am working this with everyone so that we have a unified response. 

We will get with you and  before anything goes out. 

Plan to meet with the team , OCC, RE/ENV/  and the Corps.

Plan to get this put to paper by the COB Tuesday.

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Friday, May 03, 2013 11:41 AM
To: 
Cc: 
Subject: Border Fence Segments O-1, O-2, & O-3 (IBWC / Public Question
Importance: High

 from IBWC notified me about the attached documents (first 4 documents). They indicated that they
were provided these documents by a reporter who obtained these by means of a FOIA Request.  The IBWC have not
been provided any updates regarding the current O segment work we are planning, but they are fully aware of this
project (as is the public).  The reporter is asking IBWC if they have reviewed the changes being proposed to the
alignment of the border fence.

IBWC is asking us if DHS is planning to revise the alignments for the border fence as recommended by the USACE
for Roma, Rio Grande City and Los Ebanos, Texas.  Additionally, IBWC is asking if the USACE determine if
revised alignment still falls within the same grid in FLO-2D?  The second question stems from the approval letter
CBP received from IBWC back in February 2012 for the fence per the Hydrology study conducted by Baker (see
attached).

BW11 FOIA CBP 003782

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)(b) (6), (b) (7)(C)



Please advise how we want to address this question since anything we write may be filtered to this reporter.

Thanks,

, PMP
Project Manager, TI Project Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 
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Border Patrol Facilities and Tactical Infrastructure (BPFTI) 

Program Management Office (PMO) 
 
 
 
 

 
 
 
 
 

Real Estate Plan  
Proposed Pedestrian Fencing 

Segments O-1, O-2, O-3 
Starr & Hidalgo Counties, Texas 

 
 
 

As of: 
30 November 2012 

 
 
 

 
 
 

 
 
 

Prepared By: 
The U.S. Army Corps of Engineers, Fort Worth District 
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REAL ESTATE PLANNING REPORT – O-1, O-2, O-3 
 
 

REAL ESTATE PLANNING REPORT 
PF225 Segments O-1-O-3; Rio Grande Valley Sector (Starr & Hidalgo Counties, Texas) 
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SUMMARY SHEET 
PF225 Segments O-1-O-3; Rio Grande Valley Sector (Starr & Hidalgo Counties, Texas 
 
DATE: 30 November 2012 
 
1. Fee Title (235 Acres)  
 
2. Easements (86 Acres)                     
 
3. Improvements              
 
4. Hazard Removals                
 
5. Mineral Rights                  
 
6. Damages           
 
7. Contingencies                     
 
8. Relocations                  
 
9. Uniform Relocation Assistance  
 
10. Acquisition Administrative Costs        
 
 
 
TOTAL                                     
 
ROUNDED   
 
Estimated for Customs and Border Protection Planning Purposes: 
 
DOJ Administrative Cost for Condemnation:   
 
Estimate based on 95% of cases resulting in condemnation. 
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REAL ESTATE PLANNING REPORT 
PF225 Segments O-1-O-3; Rio Grande Valley Sector (Starr & Hidalgo Counties, Texas) 
 
1. AUTHORITY. 
 
The request for this report, along with an analysis of the real estate status in project areas known 
as O-1, O-2, and O-3 was via phone conversation on September 5, 2012 with Facilities 
Management and Engineering (FM&E) and U.S. Custom and Border Protection’s (CBP) Office 
of Chief Counsel (OCC). 
 
Department of Homeland Security (DHS) authority for real estate acquisition is as follows: 
 
Public Law 107-296, 116 Stat. 2311 and codified at 6 U.S.C. Sections 202, 251, 551, and 557, 
which transferred certain authorities to the Attorney General to the Secretary of Homeland 
Security; and by DHS Delegation No. 7010.3(II)(B), which delegated land acquisition authority 
from the Secretary of Homeland Security to the Commissioner of CBP; and by CBP Delegation 
05-004, which delegated land acquisition authority to the Acting Executive Director, Facilities 
Management and Engineering. 
 
2. PROJECT. 
 
The Pedestrian Fence 225 (PF225) project involves constructing pedestrian fencing intended to 
deter illegal entry of persons and contraband into the United States.  There are three proposed 
segments of fencing, referred to as Segments O-1 through O-3.  Segments O-1 and O-2 are 
located in Roma and Rio Grande City, Starr County, Texas, respectively.  Segment O-3 is 
located in Los Ebanos, Hidalgo County, Texas. 
 
3. SITE SELECTION TEAM. 
 
Alignment of the proposed PF225 fence segments is based upon a collaborative effort from CBP 
and the International Boundary and Water Commission (IBWC).  IBWC was involved to analyze 
any potential impediment the fence might cause to the flow of the Rio Grande during flood 
events.  Input from CBP was based on law enforcement and operational strategies of their 
agency.  USACE is involved in the capacity of engineering, contractual services, project 
management, and real estate.   
 
4. SITES INSPECTED. 
 
The proposed alignment has been strategically analyzed by CBP from a law enforcement 
perspective and by IBWC from a flood control perspective.  The fence cannot be placed in an 
area that would potentially divert flood waters of the Rio Grande away from the United States 
and into Mexico, thus violating international treaty.  As a result of the strategic location of the 
proposed alignment, the District has not performed a site inspection.  This report will contain 
suggestions to consider repositioning the proposed alignment of the fence to affect fewer 
landowners, residences, and structures.  However, these suggestions should be considered in 
conjunction with the functionality of the proposed tactical infrastructure.   
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5. DESCRIPTION AND LOCATION OF SELECTED SITE. 
 
The project area is located near the Rio Grande River which serves as the international boundary 
between the United States and Mexico (see EXHIBIT “A”).  All three project areas have a 
combination of native brush, commercial, and residential properties, as well as cropland in O-2 
and O-3. 
 
6. RELOCATIONS. 
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7. ATTITUDE OF OWNERS AND NEIGHBORHOOD 

8. OUTSTANDING INTERESTS AND RESERVATIONS. 
 
Any outstanding mineral rights will not be known until title evidence is obtained.  The 
recommended fee estate will except mineral and water rights. 
 
9. SALES AND SUPPORTING DATA. 
 
USACE has identified two relevant sales comparables indicative of vacant land in the floodplain 
in Starr and Hidalgo Counties. 
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10. VALUATION 

11. UNIFORM RELOCATION ASSISTANCE COSTS. 
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12. RECOMMENDED ESTATE. 
 

Fee Estate Language Recommendation: 
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Perpetual Road Easement Estate Recommendation: 

Temporary Road Easement Estate Recommendation: 
 

Temporary Work Area Estate Recommendation: 
 

13. RECAPTURE RIGHTS. 
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14. GOVERNMENT-OWNED PROPERTY. 

 
15. PROPOSED CONSTRUCTION. 

16. POSSESSION DATE. 
 
At the time of this report, there have been no funds set aside for construction of this project.  As 
such, no possession date is required. 
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17. ADMINISTRATIVE COSTS. 
 

 
18. SCHEDULE OF ACQUISITION. 

19. SUMMARY AND RECOMMENDATION. 
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3. Fence realignment: 
 
The below list of tracts reflects USACE recommendation of deviation from the proposed IBWC-
approved alignment. The information provided is to assist in the decision making process.  
 
O-1 Roma, Texas: 
 

 
O-2 Rio Grande City, Texas 
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O-3 Los Ebanos, Texas 

SUMMARY 
 
The construction of segments O-1, O-2, and O-3 is going to be high profile project for the 
Government in addition to the affected landowners and communities. USACE-RE has presented 
several outstanding issues and recommendations, as well as cost estimates to assist with CBP 
decision.  CBP and DHS should review the recommendations provided and determine a final 
path forward.  
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INTERNATIONAL BOUNDARY AND WATER COMMISSION 
UNITED STATES AND MEXICO 

OFFICE OF THE COMMISSIONER 
UNITED STATES SECTION 

, P.E., Project Manager 
Customs and Border Protection 
1301 Constitution Avenue NW 
West Building, B-155 
Washington, DC 20299 

Dear Mr.  

February 15, 2012 

The U.S. Section of the International Boundary and Water Commission has completed its review 
of the Drainage Report dated August 2011, and associated two-dimensional hydraulic models 
prepared by Michael Baker, Jr. Inc., on behalf of the U.S. Department of Homeland Security 
(DHS), for the erection of approximately of security fence within the limits of the Rio 
Grande floodplain in Roma, Texas (Segment 0-1, ), Rio Grande City, Texas (Segment 
0-2, ), and Los Ebanos, Texas (Segment 0-3, ). After an in depth and 
thorough review, the USIBWC has concluded that the proposed fence project(s) will not cause 
significant deflection or obstruction of the normal or flood flows of the Rio Grande and is, 
therefore, consistent with the stipulations in Article IV -B of the 1970 Boundary Treaty. With 
this in mind, the USIBWC has no objection to the erection of the fence segments within the 
limits of the Rio Grande floodplain, provided that the fence closely follows the proposed 
alignment and standard design details (  

 described in the respective Drainage Report. The USIBWC 
hereby requests that the DHS comply with the following conditions: 

1. Implement a maintenance program to remove any trash and/or debris found along the 
alignment of each fence including the approaches to the fence on a regular basis, especially 
after a storm event. 

2. To the USIBWC's satisfaction, provide any future repair along the adjacent banks pertinent 
to the fence segments mentioned above, should any damage occur. 

It should be noted that the USIBWC did not review these fence projects for any potential 
environmental impacts since they are covered by the Environmental Waiver obtained by DHS in 
April 2008. If you have any questions, please contact me at (915) 832-4749 or via email at 
J ohn.Merino@ibwc.gov. 

Principal Engineer 

The Commons, Building C, Suite 100 • 4171 N. Mesa Street • El Paso, Texas 79902 
(915) 832-4100 • (FAX) (915) 832-4190 • http://www.ibwc.state.gov BW11 FOIA CBP 003802

(b) (6)

(b) (6)

(b) (7)(E)
(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (6)



From:
To:
Cc:
Subject: FW: Read Ahead for Discuss the Pending CIR Legislation
Date: Tuesday, July 16, 2013 11:33:15 AM
Attachments: CIR Update Brief to AC Schied v5 051313.ppt
Importance: High

See slide 10 for staff number -
 
 

 
From:  
Sent: Tuesday, July 16, 2013 11:22 AM
To: 
Subject: FW: Read Ahead for Discuss the Pending CIR Legislation
Importance: High
 
Here it is- slide 10
 

 

From: CALVO, KARL H. 
Sent: Monday, May 13, 2013 9:33 AM
To: 
Cc: 

Subject: FW: Read Ahead for Discuss the Pending CIR Legislation
Importance: High
 

 
The attached slides are for the 10 am with   Sorry for the delay.
 

Karl H. Calvo, PMP, CFM
Executive Director, Facilities Management & Engineering
U.S. Customs & Border Protection
1313 Pennsylvania Ave, NW
Washington, DC

 

From:  On Behalf Of 
Sent: Monday, May 13, 2013 9:30 AM
To: CALVO, KARL H.; 

BW11 FOIA CBP 003803

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b)(6);(b)(7)(C)

(b) (6)



Cc: FMEEXECSUPPORT; ; 
)

Subject: RE: Read Ahead for Discuss the Pending CIR Legislation
Importance: High
 
Sir,
 
Per your request, attached please find the updated brief for our 1000 mtg.  Please let us know if you
have questions.
 
R/
 
 

 

From: CALVO, KARL H. 
Sent: Friday, May 10, 2013 1:44 PM
To:

Cc: FMEEXECSUPPORT; ; )

Subject: RE: Read Ahead for Discuss the Pending CIR Legislation
Importance: High
 

:
 
Some questions or suggestions:
 

1. 

2. 

3. 

4. 

 
:  Slides for your info.  Recommend you comment to oday if you’d like to see

changes that align with FM&E staffing analysis.  Thanks.
 
r/ Karl

Karl H. Calvo, PMP, CFM
Executive Director, Facilities Management & Engineering
U.S. Customs & Border Protection
1313 Pennsylvania Ave, NW
Washington, DC
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From:  
Sent: Friday, May 10, 2013 1:12 PM
To: CALVO, KARL H.;
Cc: FMEEXECSUPPORT;  

Subject: Read Ahead for Discuss the Pending CIR Legislation
 
Karl and 
 
Attached is the deck that  submitted to you yesterday evening for Monday morning’s CIR
meeting with AC   Please advise if we are clear to submit to OA as read ahead material.
 
Thanks,
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CBP Office of Administration
Facilities Management and Engineering

Border Patrol Facilities and Tactical Infrastructure 
Program Management Office
Comprehensive Immigration Reform (CIR) Update
Prepared for AC Eugene Schied
May 13, 2013 
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Agenda

 CIR Funding
 Proposed CIR Bill – Key Points
 Proposed CIR Bill – Main Concerns
 Amendments
 BPFTI PMO CIR Planning
 Staffing
 Portfolio Pre-CIR vs. Post-CIR
 Sustainment
 C-1 CIR Crisis Action Team (CAT)
 Next Steps
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 $1B available upon enactment for start-up costs available until end of FY15

 $1.5B funding is for mandatory fence (and technology) – 5-year monies

 $3B funding is 5-year monies; discretionary and subject to the Appropriations Committee 
to act (to include Border Patrol Stations, Forward Operating Bases (FOBs), and 
checkpoints)

 Amendment includes O&M for sustainment

CIR Proposed Funding

3

Information as of May 9, 2013
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Proposed CIR Bill – Key Points

 Comprehensive Southern Border Security Strategy:

• Strategy for achieving and maintaining effective control between the Ports of Entry 
in all “high risk” border Sectors

o High risk = 

o High-risk Sectors = 

• Due to Congress 180 days after Bill enactment

• $3B funding is 5-year monies; discretionary and subject to the Appropriations 
Committee to act

• All priorities must be met for the strategy to be successful

o FOBs, Border Patrol Stations, Checkpoints, and additional facilities 
infrastructure need to be identified in this section

• Written certification of substantially deployed and substantially operational required 

4

Information as of May 9, 2013
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 Southern Border Fencing Strategy:
• Deploy additional fencing in high-risk border Sectors
• Due to Congress 180 days after Bill enactment
• $1.5B funding is mandatory for fence – 5-year monies
• Secretary has authority to waive all laws to ensure expeditious construction of 

barriers, roads or other physical infrastructure
• Substantially complete certification required 

Proposed CIR Bill – Key Points (cont.)

5

Information as of May 9, 2013
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Proposed CIR Bill – Main Concerns 

1. Limited access to Federal Lands – Arizona only

2. Completion of a Southern Border Programmatic Environmental Impact Statement 
(PEIS) will not delay fence construction 

3. Use of National Guard to:
• Build fence (double and triple layer) 
• Supply materials
• Construct Checkpoints

6

Information as of May 9, 2013
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 Approximately 300 amendments were submitted on May 7, 2013
 The amendments that could impact the legislation include:

 Leahy 4 – puts technology back in the $1.5B pot, adds consultation language and 
some additional reporting requirements for environmental waiver usage PASSED 
05/09/13

 Schumer 2 – adds “such sums as necessary” to carry out O&M for border security 
and other investments (still a discretionary pot that must be appropriated, but it 
adds flexibility) PASSED 05/09/13

 Grassley 4 – changes the trigger from fencing “substantially” complete to “fully” 
complete DEFEATED 05/09/13

 Sessions 9 – requires the completion of 700 miles of pedestrian fence, vehicle 
fence does not count DEFEATED 05/09/13

 Cruz 1 – Triples the number of Border Patrol agents, requires completion of all 
required fence under the Secure Fence Act of 2006, gives grants to States to 
accomplish border security if DHS fails to do so DEFEATED 05/09/13

 In addition, there are many other items that are tangentially related (changes to 
operational/effective control, reporting, submissions to Congress, etc.)

Amendments

7

Information as of May 9, 2013
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BPFTI PMO CIR Planning

 Coordination meetings with Office of Border Patrol (OBP) Facilities Branch, Strategic 
Planning, Policy and Analysis Division (SPPA), Operational Requirements Management 
Branch (ORMB), and Office of Administration (OA) Budget 

 Proposed meeting with Office of Technology, Innovation & Acquisition (OTIA) Chief of 
Staff  AC Mark Borkowski, FM&E XD Calvo

Purpose: Map fence/BPS planning, acquisition and execution strategy

 BPFTI PMO internal planning:
• Tactical Infrastructure (TI) Division – Developing fencing Project Requirements 

Document (PRD) with USACE and OBP
• Facilities (FAC) Division – Developing PRD for FOBs, BPS, Checkpoints with OBP and 

USACE
• Business Operations Division – Developing requirements to support planning, 

communication, and acquisition processes and budget actions

8

Information as of May 9, 2013
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BPFTI PMO CIR Planning (cont.)

 Due to the language in the Senate bill, the BPFTI PMO has commenced pre-planning for 
the following:

• TI fence segments O-1 through O-3 in Rio Grande Valley Sector
• FOBs
• BPS

9

Information as of May 9, 2013
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Staffing

Staffing needed for CIR Federal Vacant Notes
FY10 BPFTI PMO Staff
FY13 BPFTI PMO Staff* (current)

Additional requested with CIR 
(BPFTI)**

Total BPFTI PMO for post-CIR

Additional staff with CIR (non-
BPFTI)

*Does not include Wage Grade (WG) maintenance employees and additional required personnel for 
sustainment requirements
**The BPFTI PMO requests the insourcing of contractors

10

Information as of May 9, 2013
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Portfolio – Facilities and TI

11
Information as of May 9, 2013
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Portfolio – Tactical Infrastructure

12
Information as of May 9, 2013

 Post-CIR assumes  
 

)

BW11 FOIA CBP 003817
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Portfolio – Facilities

13
Information as of May 9, 2013

Total SF – 5,624,731
Total - $1,342,029,009

 Post-CIR assumes  
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(b) (5)

(b) (5)

(b) (5)



Sustainment Costs – CIR 

 Tactical Infrastructure*
• Primary Fence Replacement 
• O-1, O-2 and O-3

Total:
*Maintenance and Repair for  useful life

 Facilities**
• 12 FOBs
• 15 SWB Stations (replacement)

(plus large MCA projects) Total:
**Maintenance, Repair and Operations for  useful life for Stations and  for FOBs

TI and Facilities Estimated Total: 

14

Information as of May 9, 2013
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 BPFTI Delegate:
Alternate:

 CAT Team weekly meetings 

 CIR Comment Request Process: 
Office of General Counsel  Office of Chief Counsel (OCC)  CAT Team

• Working closely with OCC on responses and inputs to proposed CIR Bill 744
• Anticipate increase in requests for comments beginning week of May 5

• A/C-1 CIR Focus/Questions: Flexibility – Oversight – Eligibility Requirements
• CIR is disconnected from the Appropriation process

 Upcoming Meetings: 
• May 7:  Hearing, Homeland Security Committee A/C-1 and B-1
• May 7: All amendments due 
• May 9: Senate Judiciary Committee mark–up begins and continues through 

Memorial Day 
• June 2013:Anticipate report out to full Senate

C-1 CIR Crisis Action Team (CAT) 

15

Information as of May 9, 2013
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Next Steps
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Information as of May 9, 2013
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INTERNATIONAL BOUNDARY AND WATER COMMISSION 
UNITED STATES AND MEXICO 

OFFICE OF THE COMMISSIONER 
UNITED STATES SECTION 

, P.E., Project Manager 
Customs and Border Protection 
1301 Constitution Avenue NW 
West Building, B-155 
Washington, DC 20299 

Dear Mr.  

February 15, 2012 

The U.S. Section of the International Boundary and Water Commission has completed its review 
of the Drainage Report dated August 2011, and associated two-dimensional hydraulic models 
prepared by Michael Baker, Jr. Inc., on behalf of the U.S. Department of Homeland Security 
(DHS), for the erection of approximately of security fence within the limits of the Rio 
Grande floodplain in Roma, Texas (Segment 0-1, ), Rio Grande City, Texas (Segment 
0-2, ), and Los Ebanos, Texas (Segment 0-3, ). After an in depth and 
thorough review, the USIBWC has concluded that the proposed fence project(s) will not cause 
significant deflection or obstruction of the normal or flood flows of the Rio Grande and is, 
therefore, consistent with the stipulations in Article IV -B of the 1970 Boundary Treaty. With 
this in mind, the USIBWC has no objection to the erection of the fence segments within the 
limits of the Rio Grande floodplain, provided that the fence closely follows the proposed 
alignment and standard design details (  

 described in the respective Drainage Report. The USIBWC 
hereby requests that the DHS comply with the following conditions: 

1. Implement a maintenance program to remove any trash and/or debris found along the 
alignment of each fence including the approaches to the fence on a regular basis, especially 
after a storm event. 

2. To the USIBWC's satisfaction, provide any future repair along the adjacent banks pertinent 
to the fence segments mentioned above, should any damage occur. 

It should be noted that the USIBWC did not review these fence projects for any potential 
environmental impacts since they are covered by the Environmental Waiver obtained by DHS in 
April 2008. If you have any questions, please contact me at (915) 832-4749 or via email at 
J ohn.Merino@ibwc.gov. 

erino, P.E. 
Principal Engineer 

The Commons, Building C, Suite 100 • 4171 N. Mesa Street • El Paso, Texas 79902 
(915) 832-4100 • (FAX) (915) 832-4190 • http://www.ibwc.state.gov BW11 FOIA CBP 003822
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

3
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Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is  miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4
BW11 FOIA CBP 003826

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



5

Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 003827

(b) (5)



6

Budget

Total: 

Primary Drivers:

• Construction:  
• Real Estate:  
• Contingency (Risk):  
• Program and Construction

Management:  
• Design: 
• Environmental

BW11 FOIA CBP 003828
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7
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Real Estate

 ROM RE Budget:

 Projected RE Schedule: ( )

O-3:   – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:   – Starr County;   )

O-2:   – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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(b) (5)

(b) (5)

(b) (5)
(b) (5)



Environmental

•
• CBP will maintain strong environmental stewardship
• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:
• Low: 
• Medium:
• High: 

• Top Risk Categories:
• Real Estate
• Latent Conditions
• Contractor Performance

• Milestones Affected (In order of frequency):
• Construction Start Date 
• Obtain ROE-SE
• Real Estate Certification

10
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Staffing

BPFTI
 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma
 Flex capability by using Sector PM/CORs
 Surge capability by tapping into Facilities PMs
ECSO
 Utilizing current staffing
 Leveraging existing USACE Districts capabilities
 Complementing CBP corridors 
 Leveraging surge capabilities within USACE

11
BW11 FOIA CBP 003833



12

Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental
• Acquisition:  O-1, 2, 3 vehicles, 

existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven
• Budget:  Detailed estimates; risk-

burdened
• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of

VF300
$255M Program
USACE execution of

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements

BW11 FOIA CBP 003834
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Next Steps

•

•
•

•

•

13
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Situation

Rio Grande Valley (RGV)
  miles of border with Mexico
  Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is miles
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plane agreement with IBWC
 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 003839

(b) (5)



Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

7
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(b) (7)(E)



Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
Existing Pedestrian Fence is XX Xmiles
O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225
 Comprises approximatlely of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plan agreement with IBWC
 Does not comprise existing in RGV
South Texas is a high priority for Border Patrol

BW11 FOIA CBP 003842
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 003843
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards
• Bollard with Steel Plate Bollard

5
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RE Activities TI – RGV – Segments O-1,2,3
 ROM RE Budget: 

 Projected RE Schedule: 

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1: – Starr County;  )

O-2:  – Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks: 

BW11 FOIA CBP 003845

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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Situation

Rio Grande Valley (RGV)
 miles of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
Existing Pedestrian Fence is XX Xmiles
O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225
 Comprises approximatlely  of border between Roma and Rio Grande City 

(see map)
 Original alignment adjusted due to flood plan agreement with IBWC
 Does not comprise existing  in RGV
South Texas is a high priority for Border Patrol

BW11 FOIA CBP 003846
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Acquisition Strategy and Timeline

 Flexible Approach;
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;
• Keep all options on the table;
• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 003847
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards
• Bollard with Steel Plate Bollard

4
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“Pivot” Plan

Aggressive planning and execution; retain flexibility to incorporate additional 
requirements

Consistent Approach:

• Real Estate & Environmental:
• Acquisition:  O-1, 2, 3 vehicles; existing vehicles in supporting USACE 

Districts  
• Risk:  Real Estate driven
• Budget:  Detailed estimates; risk-burdened
• Staffing:  Corridor alignment;

Leverage existing capabilities and capacities in supporting 
Districts
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CBP Office of Administration
Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects
• RGV Sector Numbers
• Situation
• Acquisition Strategy and Timeline
• Budget
• Design
• Real Estate
• Environmental
• Risks
• Staffing
• Adapting to Change
• Next Steps

2
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Situation

Rio Grande Valley (RGV)
  of border with Mexico
 Border Patrol Stations
 Rio Grande City and McAllen Stations abut O-1 to O-3
 Existing Pedestrian Fence is 
 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225
 Comprises approximately  of fence between Roma and Rio Grande City 

(see map)
 IBWC concurrence with new alignment (satisfies treaty requirement)
 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach
 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 

Steel)
Course of Action:
• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies

• Award on existing MATOC must be made by Feb 15
• Keep all options on the table
• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
BW11 FOIA CBP 003853
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Design

O-1 through O-3 will be constructed using:
• Existing Design
• TI Design Standards

Bollard with Steel Plate

6
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Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

7
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U.S. Customs and Border Protection 
Facilities Management & Engineering 

 
Border Patrol Facilities and Tactical Infrastructure (BPFTI)  

Program Management Office (PMO)  
 

Comprehensive Immigration Reform (CIR) Meeting  
 
 

    Agenda 
Tuesday, March 26, 2013 

VTC/Conference Line: 
 
I. Opening Remarks 

  
 

A. Update on status of the CIR initiatives 
B. CIR Team Organization  

 
II. TI 01‐03 Planning 

Lead: 
 
A. .Review of key lessons learned from VF/PF.  
B. Project Requirements Document (PRD) review 
C. Review the CIR planning assumptions, risks, costs and schedule 
D. Develop parking lot 
E. Keeping the proposal warm 
F. Next steps  
G. TI Team organization 

 
 
III. Facilities Planning: 9 camps to FOB, 2 Marina FOBs and 1 FOB location TBD 

Lead:

 
A. Develop the FOBs  Assumptions, risks, cost  est. and schedule  
B. Market survey 
C. Facilities team organization 
D. Develop PRD 
E. Develop parking lot 
F. Keeping the proposal warm 
G. Next steps 

 
 

BW11 FOIA CBP 003856
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The purpose of the Project Requirements Document Baseline Cost Estimate (PRDBCE) is to calculate a cost estimate for a project as part of 
the Project Requirements Document development (PRD).  Once the PRD is approved this cost estimate is baselined and should not be
changed.   

The following information will explain the layout of the PRDBCE Worksheet.  A detailed explanation of the header and first sub‐heading 
(Project Management) will be given.  The structure for all sub‐headings is the same therefore the instructions are applicable to the 
remaining sub‐headings.   The alpha‐numeric symbols (A2, A3, etc.) refer to the excel spreadsheet cell where the information is located. 

The worksheet is divided into six sections: Project Management, Real Estate, Environmental, Design, Construction, and Construction 
Oversight.  These sections contain the activities that account for the varying costs of each individual project. To ensure the accuracy of the 
cost estimate, each activity needs to have the correct resource, org code (organizational code must be the specific office where the work is 
being done, not at the executive level, for construction it must be the field office that is in control of RMS), hours (estimated time to be 
spent on each activity) and the fully burdened rate.  The default equation automatically populates the sub‐heading amount in column I by 
multiplying the hours by the fully burdened rate. 

Project Heading Instructions
A2 – Project Heading ‐ enter project title in B2 to include FM&E project number. 
A3 – Sector ‐ enter Border Patrol Sector or other controlling agency identifier in B3.
E3 ‐ USACE District ‐ Enter USACE District Name in F3. 
A4 – Duration ‐ Enter number of calendar days projected for the project in B4 – is this by 5 working days or 7 working days (most 
use 5 in P2).
E4 – Date ‐ Enter date worksheet is completed in F4.
B5 ‐ Enter Project P2#.

Sub‐Heading Instructions
A6 – This cell is set to auto‐populate based on the P2# entered in cell B5.
B6 – Activity Identification Number – Found in P2 Report.
C6 – Name of the project sub‐heading.
H6 – This cell contains an equation that calculates the estimated total cost of the sub‐heading activities.  Verify that the formula 
includes all necessary values in the final sum (to included added cells).  Cells H7‐H16 are included in the default summation. 
C7 ‐ Project Management – If needed, additional rows shall be added to account for District Project Manager, Program Manager, 
PPMD Support Staff, and any other costs that fall under this umbrella.  
C9 ‐ PM Contract Support ‐ Select type of support from drop down menu on cell E9 (OTHCONSV).
I9 ‐ Enter Contract monetary value.
D10 ‐ Contract Type ‐ select contract type from drop down menu on cell E10.
D11 ‐ Contract Acquisition Codes – The entries for cells E12‐E14 are mandatory for P2 entries. 

D12 ‐ Contracting Type ‐ select type from drop down menu on cell E12.
D13 ‐ Contracting Method ‐ select method from drop down menu in cell E13.
D14 ‐ Set‐Aside Decision ‐ select decision from drop down menu in cell E14.

Repeat the above steps to the proceeding sub‐headings.

Non‐USACE Expenses
‐This section deals with those expenses that may be funded to USACE for work under the construction contract but for  reporting 
purposes should be separated as Non‐USACE costs.  The BPFTI PM will coordinate this with the USACE PM  and will 
ensure that these costs are not double counted.
‐Category 4 “Other” should be addressed on the Assumptions tab and explain what other costs are included.

Assumptions Tab

‐Each section of the PRD Baseline Cost Estimate has a corresponding section for assumptions on the Assumptions Tab of the 
workbook.

‐The Assumptions that are already listed are Base Assumptions and should be identified as applicable via the Y and N check 
boxes to the left.

‐Additional Assumptions for each sub‐section can be added below and can be explained how ever necessary.
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Sector: FM&E#:
Duration: 990 Days USACE District:

P2# XXXXXX Resource Org Code
Org Code 

Description Amount $
XXXXXX .10000 Project Management

1 Project Management LABOR
TRAVEL

2 PM Contract Support AESVCS
Contract Type IDC AE
Contract Acquisition Codes

Contracting Type A - Fixed Price Re-determination
Contracting Method MISC - Competitive Credit Card, Small Purchases
Set-Aside Decision SV - Service Disabled Verteran Owned SB

3 Operations Cell LABOR
4 PM Reserve CONTINGY
5 USACE Contracting Support

a. PM Services LABOR
b. Real Estate

Title Contract LABOR
Survey Contract LABOR

Appraisal Contract LABOR
c. Environmental
Environmental Services Contract LABOR

Environmental Remediation LABOR
Phase I ESA LABOR
Biomonitors LABOR

d. Engineering/Design
Scope/Requirements Contract LABOR

RFP Prep Contract LABOR
Design (D/B/B) LABOR

e. Construction
Construction Contract LABOR

Oversight Contract LABOR
f. Peer Review LABOR

*add the information above for each additional contracting action required 
XXXXXX .90000 Real Estate

1  USACE District RE Support LABOR
TRAVEL

2 Land Payment LAND
3 Relocation Costs
4 Condemnation Costs DOJ Costs, Damages, etc
5 Title Contract ADV&ASTSVC

Contract Type BPA New
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

6 Survey Contract OTHCONSVC
Contract Type BPA New
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

7 Appraisal Contract OTHCONSVC
Contract Type BPA New
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

8 RE Reserve CONTINGY

XXXXXX .95000 Environmental
1 USACE District ENV Support LABOR

TRAVEL
2 Environmental Services Contract OTHCONSVC

Contract Type MATOC Task Order
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

3 Environmental Remediation OTHCONSVC
Contract Type MATOC Task Order
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

4 Mitigation
5 Phase I ESA OTHCONSVC

Project Requirements Document Baseline Cost Estimate

Insert Date 

O-1,2,& 3 (Comprehensive Immigration Reform)

Insert FM&E#

SWF & SWG

Activities

Rio Grande Valley

Project Title:

BW1 8

(b) (5)



Contract Type MATOC Task Order
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

6 Biomonitors OTHCONSVC
Contract Type MATOC Task Order
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

7 ENV Reserve CONTINGY

XXXXXX .40000 Design
1 Scope/Requirements Definition LABOR

Contract Type N/A
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

2 RFP Prep OTHCONSVC
Contract Type N/A
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

3 Design (D/B/B) AESVCS
Contract Type IDC AE
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

4 Design Review LABOR
5 Cost Estimating/Specifications LABOR
6 Source Selection Evaluation BoardLABOR

TRAVEL
7 BCOE Review LABOR
8 Design Reserve CONTINGY

XXXXXX .61000.01 Construction
1 Construction Contract CONSTSVCS

Contract Type Complex Task Order
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

Tactical Infrastructure
Design (D/B)

Construction - Fence
Construction - Lights
Construction - Roads

Military Deployment (M&E)
Other Construction Trailer (Office, Util, Admin Tools)

Facilities
Design (D/B)

R&A
New Construction

Modular Construction
Other

# of Agents Insert #
2 Management Reserve CONTINGY

* If construction project will be managed out of RMS, the RMS P2 plug-in must be used at creation of the project
*Note which Districts RMS vs which District is awarding construction contract. Set up P2 accordingly
XXXXXX .61000.02 Construction Oversight

1 Construction Oversight LABOR ConReps & Proj Engr
LABOR Res Ofc & Admin
TRAVEL ConReps & Proj Engr
GSAVEH ConReps & Proj Engr

Oversight Contract OTHCONSVC
Contract Type N/A
Contract Acquisition Codes

Contracting Type
Contracting Method
Set-Aside Decision

2 Contract Closeout/Warranty LABOR
3 Construction Oversight Reserve CONTINGY

PROJECT TOTAL

BW11 FOIA CBP 003859

(b) (5)



Sector: USACE District:
Duration: 990 Days Date:
P2# XXXXXX
XXXXXX .10000 Project Management

Additional Assumptions:

XXXXXX .90000 Real Estate

Additional Assumptions:

XXXXXX .95000 Environmental

Additional Assumptions:

XXXXXX .40000 Design

 

SWF & SWG

Assumptions - PRD Baseline Cost Estimate
Project Title: O-1,2,& 3 (Comprehensive Immigration Reform)

Rio Grande Valley Insert FM&E#

Y N

BW11 FOIA CBP 003860

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)



XXXXXX .61000 Construction

Additional Assumptions:

.61000.10 Construction Oversight

Additional Assumptions:

BW11 FOIA CBP 003861

(b) (5)

(b) (5)
(b) (5)

(b) (5)



NON USACE EXPENSES
State Assumptions and Explanation of 4.Other Expense

N/A

BW11 FOIA CBP 003862

(b) (5)



In HouseResources Support Contracts Design Acquisition Strategy
LABOR OTHCONSVC LABOR N/A 0
TRAVEL AESVCS TRAVEL
GSAVEH ADV&ASTSVC OTHCONSVC
N/A CONSTSVCS AESVCS

N/A CONSTSVCS
N/A

BW11 FOIA CBP 003863

(b) (5)



Contracting Type Contracting Method
A - Fixed Price Re-determination IDC - Competitive DO/TO agianst existing contract
B - Firm Fixed Price Level of Effort IDCN - Non-Competitive DO/TO against existing contract
C - Basic Ordering Agreement IFB - Sealed Bid Low Bid
D - Purchase Order MISC - Competitive Credit Card, Small Purchases
J - Firm Fixed Price MISCN - Non-Competitive Credit Card, Small Purchases
K - Fixed Price w/ Economic Price Adjustment MOD - Competitive Modification
L - Fixed Price Incentive MODN - Non-Competitive Modification
M - Fixed Price Award Fee OCM - Competitive Other Contracting Method
R - Cost Plus Award Fee OCMN - Non-Competitive Other Contracting Method
S - Cost No Fee RFP1 - Competitive RFP 1 Step
T - Cost Sharing RFP1N - Non-Competitive RFP 1 Step
U - Cost Plus Fixed Fee RFP2 - RFP 2 Step
V - Cost Plus Incentive SP1 - Competitive Simplified Acquisition Procedures over $100K
Y - Time and Materials SP1N - Non-Competitive Simplified Acquisition Procedures over $100K
Z - Labor Hours SP3 - Competitive Simplified Acquisition Procedures under $100K
2 - Combination (Awards only) SP3N - Non-Competitive Simplified Acquisition Procedures under $100K
3 - Other (Nothing else apply)
5 - Fixed Ceiling Price w/ Retroactive Price Redetermination
6 - Fixed Price Incentive (firm target)
7 - Fixed Price Incentive (successive targets)
8 - Letter Contract
9 - Blanket Purchase Agreement

BW11 FOIA CBP 003864



Set Aside Decision
8a - 8(a)
HZ - HUB Zone SB
MI - Minority Serving Institutions
NONE - No set aside used
SB - Small Business
SV - Service Disabled Verteran Owned SB
WO - Woman Owned SB

BW11 FOIA CBP 003865



CBP Office of Administration
Facilities Management and Engineering

March 1, 2013

Comprehensive Immigration Reform (CIR)
Planning for O-1, 2, 3 

BW11 FOIA CBP 003866



O-1 thru O-3 Scope

2

 Scope
• Customer requirements
•  miles in RGV Sector
•  system
• Alignments coordinated with RGV Sector and IBWC with following goals:

- Satisfy operational requirement
- Minimize floodplain impacts
- Stay within areas covered by 2008 DHS Waiver

 Real Estate
- Collaboration with DOJ
- ROE-S will take
- Land Usage Agreements must be complete within 21 months

BW11 FOIA CBP 003867

(b) (5)

(b) (7)(E)

(b) (7)(E)



O-1 thru O-3 Scope (cont’d)

3

 Environmental
-
- Environmental monitoring?
- Any alignment changes may require updates and notifications

 Design
- Full Design
- Maximize setback from river (within RE and ENV constraints)
- Minimize floodplain impacts
- GFM incorporation dependent upon scale (lessons learned from PF/VF)
- Multiple gate requirements
- Stakeholder coordination (USFWS, IBWC)
- Dependent upon geotech and topo surveys
- Access and staging

BW11 FOIA CBP 003868

(b) (5)



Acquisition Strategy

4











BW11 FOIA CBP 003869

(b) (5)



Staffing

5

 Dedicated PgM with 2-3 PMs in support:  In-house; KTR; hybrid
 OPCELL:  4 pax:  In-house; KTR (8(a)); hybrid
 Functional Area support:  matrix with KTR augmentation

- CT
- ENV
- RE
- Construction (QA, Contract Admin)

BW11 FOIA CBP 003870



Funding & Logistics

6

 IAA vs RWA:  IAA introduces schedule risk
 GFM economy of scale

BW11 FOIA CBP 003871



Major Milestones

7

 Initiate new acquisitions: (
 Achieve ROE-S: 
 Authority receipt: 
 Funds receipt:
 Survey complete:
 Construction MATOC award: 
 Design complete:
 RE Acquisition complete: 
 Task Order award(s):
 Construction NTP:
 Construction Complet
 Required Completion: 

BW11 FOIA CBP 003872

(b) (5)
(b) (5)

(b) (5)

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)
(b) (5)

(b) (5)
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